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NOTE:  The Section numbers in this Task Order (TO) correspond to the Section numbers in the 

Alliant Small Business Contract.   

B.1   GENERAL 

The work shall be performed in accordance with all Sections of this TO and the contractor’s 

Basic Alliant Small Business Contract, under which the resulting TO will be placed. 

B.5   CONTRACT ACCESS FEE 

The General Services Administration’s (GSA) operating costs associated with the management 

and administration of this contract are recovered through a Contract Access Fee (CAF).  The 

amount of the CAF is ¾ % (i.e., (.0075)) of the total price/cost of contractor performance.  This 

TO shall have a separate Contract Line Item Number (CLIN) to cover this access fee, and this 

CAF shall be obligated at TO award. The CAF is capped at $100,000 per year.  

B.6   ORDER TYPES 

The contractor shall perform the effort required by this TO on a: 

 Firm Fixed Price (FFP) basis for: 

 CLINs 0001, 1001, 2001, 3001 and 4001  

 CLIN 0002 

 Cost-Plus-Award-Fee (CPAF) basis for: 

 CLINs 0003, 1003, 2003, 3003 and 4003 

 CLINs 0004, 1004, 2004, 3004 and 4004 

 CLINs 0005, 1005, 2005, 3005 and 4005 

 CLINs 0006, 1006, 2006, 3006 and 4006 

 CLINs 0007, 1007, 2007, 3007 and 4007 

 CLINs 0008, 1008, 2008, 3008 and 4008  

 CLINs 0009, 1009, 2009, 3009 and 4009 

 Not-to-Exceed (NTE) basis for: 

 CLINs 0010, 1010, 2010, 3010 and 4010 

 CLINs 0011, 1011, 2011, 3011 and 4011 

 CLINs 0012, 1012, 2012, 3012 and 4012 
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B.7   ORDER PRICING (ALL ORDER TYPES) 

Long distance travel is defined as travel over 50 miles from the contractor’s location.  Local 

travel will not be reimbursed. Base fee will not be considered for this award. 

The following abbreviations are used in this price schedule:  

CLIN Contract Line Item Number 

CPAF Cost-Plus-Award-Fee 

FFP Firm-Fixed-Price 

NTE Not-to-Exceed 

ODC Other Direct Costs 
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B.7.3   BASE PERIOD:   

MANDATORY FFP LABOR CLINs 

CLIN Description QTY Unit  

Monthly 

Price 

Total Firm Fixed 

Price 

0001 
Labor (Task 1 – Program 

Management) 
12 Month $  $  

0002 Labor (Task 2 – Transition-in)  3 Month $  $  

 

Only award fee can be proposed; base fee cannot be proposed. 

  

MANDATORY CPAF LABOR CLINs  

CLIN Description 

Estimated 

Cost 

Award Fee 

____% 

Total Estimated Cost 

Plus Award Fee 

0003 

Labor (Task 4 – Application O&M) 

Labor (Task 8 –Support Security 

Activities) 

Labor (Task 9 – Provide Service/Help 

Desk Support) 

$ $ $ 

0004 

Labor (Task 5 – Application 

Enhancement and Modernization 

Support) 

$ $ $ 

0007 
Labor (Task 10 – Strategic Analysis of 

Application Groups) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,000,000 

 

OPTIONAL CPAF LABOR CLINs 

CLIN Description 

Estimated 

Cost 

Award Fee 

____% 

Total Estimated Cost 

Plus Award Fee 

0005 

Labor (Task 6 – Additional 

Application Support for Existing 

Applications) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,500,000 

0006 
Labor (Task 7 – New Application 

Development Support) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,500,000 

0008 
Labor (Task 11 – Common Acquisition 

Platform (CAP) Support) 

DO NOT 

FILL 

DO NOT 

FILL 
$2,000,000 

0009 
Labor (Task 3 – Execute Transition-

out) 

DO NOT 

FILL 

DO NOT 

FILL 
$0 

 

COST REIMBURSEMENT TRAVEL, TOOLS, and ODCs CLINs 

CLIN Description  Total Ceiling Price 

0010a Tools Including Indirect Handling Rate ______% NTE $4,775,000 
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CLIN Description  Total Ceiling Price 

0010b ODCs Including Indirect Handling Rate ______% NTE $25,000 

0011 
Long Distance Travel Including Indirect Handling 

Rate ______% 
NTE $25,000 

 

 

CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

0012 Contract Access Fee NTE $100,000 

 

 

TOTAL MANDATORY BASE PERIOD CLINs:     $______________ 

 

TOTAL OPTIONAL BASE PERIOD CLINs:     $______________ 

 

TOTAL BASE PERIOD CEILING:      $______________ 
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B.7.3.1   FIRST OPTION PERIOD:   

MANDATORY FFP LABOR CLINs 

CLIN Description QTY Unit  

Monthly 

Price 

Total Firm Fixed 

Price 

1001 
Labor (Task 1 – Program 

Management) 
12 Month $  $  

 

MANDATORY CPAF LABOR CLINs  

CLIN Description 

Estimated 

Cost 

Award Fee 

____% 

Total Estimated Cost 

Plus Award Fee 

1003 

Labor (Task 4 – Application O&M) 

Labor (Task 8 –Support Security 

Activities) 

Labor (Task 9 – Provide Service/Help 

Desk Support) 

$ $ $ 

1004 

Labor (Task 5 – Application 

Enhancement and Modernization 

Support) 

$ $ $ 

1007 
Labor (Task 10 – Strategic Analysis of 

Application Groups) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,000,000 

 

OPTIONAL CPAF LABOR CLINs 

CLIN Description 

Estimated 

Cost 

Award Fee 

____% 

Total Estimated Cost 

Plus Award Fee 

1005 

Labor (Task 6 – Additional 

Application Support for Existing 

Applications) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,500,000 

1006 
Labor (Task 7 – New Application 

Development Support) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,500,000 

1008 
Labor (Task 11 – Common Acquisition 

Platform (CAP) Support) 

DO NOT 

FILL 

DO NOT 

FILL 
$2,000,000 

1009 
Labor (Task 3 – Execute Transition-

out) 

DO NOT 

FILL 

DO NOT 

FILL 
$0 

 

COST REIMBURSEMENT TRAVEL, TOOLS, and ODCs CLINs 

CLIN Description  Total Ceiling Price 

1010a Tools Including Indirect Handling Rate ______% NTE $4,775,000 

1010b ODCs Including Indirect Handling Rate ______% NTE $25,000 
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CLIN Description  Total Ceiling Price 

1011 
Long Distance Travel Including Indirect Handling 

Rate ______% 
NTE $25,000 

 

 

CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

1012 Contract Access Fee NTE $100,000 

 

 

TOTAL MANDATORY FIRST OPTION PERIOD CLINs:   $______________ 

 

TOTAL OPTIONAL FIRST OPTION PERIOD CLINs:   $______________ 

 

TOTAL FIRST OPTION PERIOD CEILING:     $______________ 
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B.7.3.2   SECOND OPTION PERIOD:   

MANDATORY FFP LABOR CLINs 

CLIN Description QTY Unit  

Monthly 

Price 

Total Firm Fixed 

Price 

2001 
Labor (Task 1 – Program 

Management) 
12 Month $  $  

 

MANDATORY CPAF LABOR CLINs  

CLIN Description 

Estimated 

Cost 

Award Fee 

____% 

Total Estimated Cost 

Plus Award Fee 

2003 

Labor (Task 4 – Application O&M) 

Labor (Task 8 –Support Security 

Activities) 

Labor (Task 9 – Provide Service/Help 

Desk Support) 

$ $ $ 

2004 

Labor (Task 5 – Application 

Enhancement and Modernization 

Support) 

$ $ $ 

2007 
Labor (Task 10 – Strategic Analysis of 

Application Groups) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,000,000 

 

OPTIONAL CPAF LABOR CLINs 

CLIN Description 

Estimated 

Cost 

Award Fee 

____% 

Total Estimated Cost 

Plus Award Fee 

2005 

Labor (Task 6 – Additional 

Application Support for Existing 

Applications) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,500,000 

2006 
Labor (Task 7 – New Application 

Development Support) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,500,000 

2008 
Labor (Task 11 – Common Acquisition 

Platform (CAP) Support) 

DO NOT 

FILL 

DO NOT 

FILL 
$2,000,000 

2009 
Labor (Task 3 – Execute Transition-

out) 

DO NOT 

FILL 

DO NOT 

FILL 
$0 

 

COST REIMBURSEMENT TRAVEL, TOOLS, and ODCs CLINs 

CLIN Description  Total Ceiling Price 

2010a Tools Including Indirect Handling Rate ______% NTE $4,775,000 

2010b ODCs Including Indirect Handling Rate ______% NTE $25,000 
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CLIN Description  Total Ceiling Price 

2011 
Long Distance Travel Including Indirect Handling 

Rate ______% 
NTE $25,000 

 

 

CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

2012 Contract Access Fee NTE $100,000 

 

 

TOTAL MANDATORY SECOND OPTION PERIOD CLINs:   $______________ 

 

TOTAL OPTIONAL SECOND OPTION PERIOD CLINs:   $______________ 

 

TOTAL SECOND OPTION PERIOD CEILING:    $______________ 
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B.7.3.3   THIRD OPTION PERIOD:   

MANDATORY FFP LABOR CLINs 

CLIN Description QTY Unit  

Monthly 

Price 

Total Firm Fixed 

Price 

3001 
Labor (Task 1 – Program 

Management) 
12 Month $  $  

 

MANDATORY CPAF LABOR CLINs  

CLIN Description 

Estimated 

Cost 

Award Fee 

_____% 

Total Estimated Cost 

Plus Award Fee 

3003 

Labor (Task 4 – Application O&M) 

Labor (Task 8 –Support Security 

Activities) 

Labor (Task 9 – Provide Service/Help 

Desk Support) 

$ $ $ 

3004 

Labor (Task 5 – Application 

Enhancement and Modernization 

Support) 

$ $ $ 

3007 
Labor (Task 10 – Strategic Analysis of 

Application Groups) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,000,000 

OPTIONAL CPAF LABOR CLINs 

CLIN Description 

Estimated 

Cost 

Award Fee 

_____% 

Total Estimated Cost 

Plus Award Fee 

3005 

Labor (Task 6 – Additional 

Application Support for Existing 

Applications) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,500,000 

3006 
Labor (Task 7 – New Application 

Development Support) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,500,000 

3008 
Labor (Task 11 – Common Acquisition 

Platform (CAP) Support) 

DO NOT 

FILL 

DO NOT 

FILL 
$2,000,000 

3009 
Labor (Task 3 – Execute Transition-

out) 

DO NOT 

FILL 

DO NOT 

FILL 
$0 

 

COST REIMBURSEMENT TRAVEL, TOOLS, and ODCs CLINs 

CLIN Description  Total Ceiling Price 

3010a Tools Including Indirect Handling Rate ______% NTE $4,775,000 

3010b ODCs Including Indirect Handling Rate ______% NTE $25,000 
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CLIN Description  Total Ceiling Price 

3011 
Long Distance Travel Including Indirect Handling 

Rate _______% 
NTE $25,000 

 

 

CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

3012 Contract Access Fee NTE $100,000 

 

 

TOTAL MANDATORY THIRD OPTION PERIOD CLINs:   $______________ 

 

TOTAL OPTIONAL THIRD OPTION PERIOD CLINs:   $______________ 

 

TOTAL THIRD OPTION PERIOD CEILING:     $______________ 
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B.7.3.4   FOURTH OPTION PERIOD:   

MANDATORY FFP LABOR CLINs 

CLIN Description QTY Unit  

Monthly 

Price 

Total Firm Fixed 

Price 

4001 
Labor (Task 1 – Program 

Management) 
12 Month $  $  

 

MANDATORY CPAF LABOR CLINs  

CLIN Description 

Estimated 

Cost 

Award Fee 

____% 

Total Estimated Cost 

Plus Award Fee 

4003 

Labor (Task 4 – Application O&M) 

Labor (Task 8 –Support Security 

Activities) 

Labor (Task 9 – Provide Service/Help 

Desk Support) 

$ $ $ 

4004 

Labor (Task 5 – Application 

Enhancement and Modernization 

Support) 

$ $ $ 

4007 
Labor (Task 10 – Strategic Analysis of 

Application Groups) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,000,000 

 

OPTIONAL CPAF LABOR CLINs 

CLIN Description 

Estimated 

Cost 

Award Fee 

____% 

Total Estimated Cost 

Plus Award Fee 

4005 

Labor (Task 6 – Additional 

Application Support for Existing 

Applications) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,500,000 

4006 
Labor (Task 7 – New Application 

Development Support) 

DO NOT 

FILL 

DO NOT 

FILL 
$1,500,000 

4008 
Labor (Task 11 – Common Acquisition 

Platform (CAP) Support) 

DO NOT 

FILL 

DO NOT 

FILL 
$2,000,000 

4009 
Labor (Task 3 – Execute Transition-

out) 

DO NOT 

FILL 

DO NOT 

FILL 
$2,000,000 

 

COST REIMBURSEMENT TRAVEL, TOOLS, and ODCs CLINs 

CLIN Description  Total Ceiling Price 

4010a Tools Including Indirect Handling Rate ______% NTE $4,775,000 

4010b ODCs Including Indirect Handling Rate ______% NTE $25,000 
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CLIN Description  Total Ceiling Price 

4011 
Long Distance Travel Including Indirect Handling 

Rate ______% 
NTE $25,000 

 

 

CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

4012 Contract Access Fee NTE $100,000 

 

 

TOTAL MANDATORY FOURTH OPTION PERIOD CLINs:   $______________ 

 

TOTAL OPTIONAL FOURTH OPTION PERIOD CLINs:   $______________ 

 

TOTAL FOURTH OPTION PERIOD CEILING:    $______________ 

 

 

GRAND TOTAL CEILING ALL CLINs:      $______________ 

  



SECTION B – SUPPLIES AND SERVICES AND PRICES/COSTS 

Task Order Request GSC-QF0B -14-32808      PAGE B-13 
 

Version 09/19/13 

B.12   SECTION B TABLES 

B.12.1 CLIN DESCRIPTIONS 

Note: X represents the first digit of the CLIN number which reflects the base or option period 

number (for example, X001 represents 0001, 1001, 2001, 3001, and 4001). 

B.12.1.1   CLIN X001 

The subject CLIN is to provide support for Task 1, Provide TO Program Management on this 

TO.  The contractor will be reimbursed for all labor under this CLIN on a FFP basis. 

B.12.1.2   CLIN X002 

The subject CLIN is to provide support for Task 2, Execute Transition-In on this TO.  All 

transition-in activities shall be completed within 90 calendar days (Section C.5.2).  The 

contractor shall be reimbursed for all labor under this CLIN on a FFP basis. 

B.12.1.3   CLINs X003 AND X004 AND X007 

The subject CLINs are to provide support for Task 4, Applications Operations and Maintenance 

(O&M); Task 5, Application Enhancement and Modernization Support; Task 8 –Support 

Security Activities; Task 9, Provide Service Desk Support; and Task 10, Strategic Analysis of 

Application Groups on this Task Order. The contractor will be reimbursed for all labor under 

these CLINs on a CPAF basis. 

B.12.1.4   CLINs X005 AND X006 AND X008 

The subject CLINs are OPTIONAL CLINs and are to provide support for Task 6, Additional 

Application Support for Existing Applications; Task 7, New Application Development Support; 

and, Task 11 – Common Acquisition Platform (CAP) Support on this TO. The total NTE ceiling 

of these CLINs are a Government-provided plug number for each of the five years of 

performance.  The contractor shall propose an Award Fee Percentage for these CLINs in Section 

B in accordance with Section H.27 of the TOR.  An estimated cost and award fee pool will be 

established by the Government at Task Order Award (TOA), for each CLIN, using the 

contractor’s awarded Award Fee Percentage.  The estimated costs and award fee pools, together, 

shall not exceed the total NTE ceilings reflected in Section B above.  The contractor will be 

reimbursed for all labor under these CLINs on a CPAF basis. 

B.12.1.5   CLIN X009 

The subject CLIN is an OPTIONAL CLIN and is to provide support for Task 3, Execute 

Transition-out on this TO.  The total NTE ceiling of this CLIN is a Government-provided plug 

number for Option Period 4.  CLIN X009 has a total NTE ceiling of $0.00 in the Base Period and 

Option Periods 1 through 3.  The contractor shall propose an Award Fee Percentage for this 

CLIN in Section B in accordance with Section H.27 of the TOR.  An estimated cost and award 

fee pool will be established by the Government at TOA using the contractor’s awarded Award 

Fee Percentage.  The estimated cost and award fee pool, together, shall not exceed the total NTE 
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ceiling reflected in Section B above.  The contractor will be reimbursed for all labor under this 

CLIN on a CPAF basis. 

B.12.1.6   CLIN X010 

The subject CLIN supports contractor reimbursement for Government-approved purchases 

(based on a Government-approved Request-to-Initiate process, Section H.24) of tools and ODCs 

in support of the TOR requirements. 

B.12.1.7   CLIN X011 

The contractor’s long-distance travel, as periodically required for meetings, will be reimbursed in 

accordance with Section G.9.6.1.5 and Section H.23 of the TOR. 

B.12.1.8   CLIN X012 

The contractor will be reimbursed for the Contract Access Fee in accordance with the Alliant 

Contract Access Fee memo dated June 1, 2009 and Section B.5 of the TOR. 

B.12.2   INDIRECT/MATERIAL HANDLING RATE 

Travel and ancillary products and services costs incurred may be burdened with the contractor’s 

indirect/material handling rate commensurate with forward pricing rate agreements and in 

accordance with the contractor’s disclosed practices.  If no indirect/material handling rate is 

allowable in accordance with the contractor’s disclosed practices, then no indirect/material 

handling rate shall be applied to or reimbursed on such costs.   

All indirect rates proposed and billed under this TO shall be commensurate with the current 

Defense Contract Audit Agency (DCAA)-approved forward pricing rate agreement.  Indirect 

rates include, but may not be limited to, indirect material handling rates, overhead rates, and 

general and administrative rates. 

B.12.3   DIRECT LABOR RATES 

Labor categories proposed shall be mapped to existing Alliant Small Business labor categories.   

B.13   INCREMENTAL FUNDING  

B.13.1   INCREMENTAL FUNDING LIMITATION OF GOVERNMENT’S 

OBLIGATION 

Incremental funding for CLINs __*__ through __*__ is currently allotted and available for 

payment by the Government.  Only CPAF and CR CLINs will be incrementally funded.. 

Additional incremental funding for these CLINs will be allotted and available for payment by the 

Government as the funds become available.  The estimated period of performance covered by the 

allotments for the mandatory CLINs is from award through (inserted with TO award), unless 

otherwise noted in Section B.  The TO will be modified to add funds incrementally up to the 

maximum of $***,***,*** over the performance period of this TO.  These allotments constitute 
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the estimated cost for the purpose of Federal Acquisition Regulation (FAR) Clause 52.232-22, 

Limitation of Funds, which applies to this TO on a CLIN-by-CLIN basis. 

Incremental Funding Chart for CPAF 

CLIN

 ESTIMATED 

COST 

 ESTIMATED 

AWARD FEE 

 ESTIMATED 

CPAF 

 FUNDED 

COST 

 FUNDED 

AWARD FEE 

 FUNDED 

CPAF 

 LEFT TO 

FUND 

0001 -$                     -$                     -$                     -$                     -$                     

0002 -$                     -$                     -$                     -$                     -$                     

0003 -$                     -$                     -$                     -$                     -$                     

0004 -$                     -$                     -$                     -$                     -$                     

0005 -$                     -$                     -$                     -$                     -$                     

0006 -$                     -$                     -$                     -$                     -$                     

0007 -$                     -$                     

0008 -$                     -$                     

0009 -$                     -$                     

0010 -$                     -$                     -$                     -$                     -$                     

0011

0012

SUB -$                     -$                     -$                     -$                     -$                     -$                     -$                     

1001 -$                     -$                     -$                     -$                     -$                     

1002 -$                     -$                     -$                     -$                     -$                     

1003 -$                     -$                     -$                     -$                     -$                     

1004 N/A -$                     N/A -$                     -$                     

1005 N/A -$                     N/A -$                     -$                     

1006 N/A -$                     N/A -$                     -$                     

1007 N/A -$                     N/A -$                     -$                     

1008 -$                     -$                     

1009 -$                     -$                     

1010 -$                     -$                     -$                     -$                     -$                     

1011

1012

SUB -$                     -$                     -$                     -$                     -$                     -$                     -$                     

2001 -$                     -$                     -$                     -$                     -$                     

2002 -$                     -$                     -$                     -$                     -$                     

2003 -$                     -$                     -$                     -$                     -$                     

2004 N/A -$                     N/A -$                     -$                     

2005 N/A -$                     N/A -$                     -$                     

2006 N/A -$                     N/A -$                     -$                     

2007 N/A -$                     N/A -$                     -$                     

2008 -$                     -$                     

2009 -$                     -$                     

2010 -$                     -$                     -$                     -$                     -$                     

2011

2012

SUB -$                     -$                     -$                     -$                     -$                     -$                     -$                     

3001 -$                     -$                     -$                     -$                     -$                     

3002 -$                     -$                     -$                     -$                     -$                     

3003 -$                     -$                     -$                     -$                     -$                     

3004 N/A -$                     N/A -$                     -$                     

3005 N/A -$                     N/A -$                     -$                     

3006 N/A -$                     N/A -$                     -$                     

3007 N/A -$                     N/A -$                     -$                     
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B.14   AWARD FEE CALCULATION TABLE 

CLIN

 ESTIMATED 

COST 

 ESTIMATED 

BASE FEE 

 ESTIMATED 

AWARD FEE  

 TOTAL 

ESTIMATED 

 FUNDED 

COST 

 FUNDED 

BASE FEE  

 FUNDED 

AWARD FEE 

 TOTAL 

FUNDED 

0001 LABOR -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       

0002 LABOR -$                       -$                       -$                       -$                       

0003 LABOR -$                       -$                       -$                       -$                       

0004 LABOR -$                       -$                       -$                       -$                       

0005 LABOR -$                       -$                       -$                       -$                       

0006 LABOR -$                       -$                       -$                       -$                       

0007 LABOR -$                       -$                       -$                       -$                       

0008 LABOR -$                       -$                       -$                       -$                       

0009 LABOR -$                       -$                       -$                       -$                       

0010 TOOLS -$                       -$                       -$                       -$                       

0011 TRAVEL -$                       -$                       -$                       -$                       

0012 CAF -$                       -$                       -$                       -$                       

SUB -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       

1001 LABOR -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       

1002 TRAVEL -$                       -$                       -$                       -$                       

1003 TOOLS -$                       -$                       -$                       -$                       

1004 ODCs -$                       -$                       -$                       -$                       

1005 LABOR -$                       -$                       -$                       -$                       

1006 LABOR -$                       -$                       -$                       -$                       

1007 LABOR -$                       -$                       -$                       -$                       

1008 LABOR -$                       -$                       -$                       -$                       

1009 LABOR -$                       -$                       -$                       -$                       

1010 TOOLS -$                       -$                       -$                       -$                       

1011 TRAVEL -$                       -$                       -$                       -$                       

1012 CAF -$                       -$                       -$                       -$                       

SUB -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       

2001 LABOR -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       

2002 TRAVEL -$                       -$                       -$                       -$                       

2003 TOOLS -$                       -$                       -$                       -$                       

2004 ODCs -$                       -$                       -$                       -$                       

2005 LABOR -$                       -$                       -$                       -$                        
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C.1   PURPOSE 

The purpose of this TO is to support the General Services Administration (GSA) Office of the 

Chief Information Officer (OCIO) by providing services that support the operation, maintenance, 

enhancement, and development of GSA software applications. This TO will require coordination 

with the Chief Information Officer (OCIO) Application Maintenance, Enhancements, and 

Operations (CAMEO) Large Business (LB) Task Order.GSA requires support to operate its 

portfolio of applications while modernizing and streamlining the portfolio, to reduce the 

interconnectedness and dependencies where possible of systems and environments. This TO 

primarily supports the Federal Acquisition Service (FAS), and also includes some support for the 

Public Building Service (PBS), the Office of Governmentwide Policy (OGP), and 

Administration Headquarters.  

C.1.1   BACKGROUND 

The GSA CIO Office of Acquisition Information Technology (IT) Services is organized as 

follows: 

a. Asset and Transportation Management Division (ATM) 

b. Business Intelligence & Enterprise-Wide Information Management Division (BI) 

c. Contract Administration Division (CA) 

d. Contract Service Management Division (CSM) 

e. eCommerce Division  

f. Planning and Architecture Division (PA) 

g. Information Security Systems Operations Division (ISSO) 

h. Applied Engineering (AE) 

 

The GSA CIO Office of Acquisition IT Services provides IT support for the Federal Acquisition 

Service (FAS) and other parts of GSA. The applications developed and maintained by 

Acquisition IT Services are used by business portfolios within GSA, customer agencies, the 

vendor community and the general public. The applications supported by CAMEO are essential 

to daily operations, future growth, and meeting organizational goals. 
 

FAS leverages the buying power of the Federal Government to acquire the best value for the 

taxpayers and Federal customers. FAS is comprised of the Office of the Commissioner, four 

business portfolios (business-generating components): the Office of Integrated Technology 

Services, the Office of Assisted Acquisition Services, the Office of General Supplies and 

Services, and the Office of Travel, Motor Vehicle and Card Services, and three integrator 

offices: the Office of Customer Accounts and Research, the Office of Strategy Management, and 

the Office of Acquisition Management. These offices are the users and program offices for the 

application portfolio that requires support under this TO.  

 

PBS is the landlord for the Federal Government. PBS Office Functions include: the Office of 

Client Solutions, the Office of Leasing, the Office of Budget and Financial Management, the 

Office of Facilities Management and Services, the Office of Design and Construction, the Office 

of Organizational Resources, and the Office of Portfolio Management. The current portfolio of 

applications that require support includes a limited number of PBS applications; however, the 



SECTION C – PERFORMANCE BASED STATEMENT OF WORK 

Task Order Request GSC-QF0B -14-32808  PAGE C-2 
 

Version 09/19/13 

Office of Acquisition IT Services will be called upon to support additional applications in the 

future.  

C.1.2   AGENCY MISSION 

GSA’s mission is to deliver the best value in real estate, acquisition, and technology services to 

Government and the American people. The role of the GSA OCIO is to provide the organization 

with quality technology solutions that enable GSA to be more agile, efficient, mobile, and 

productive. Specifically, the CIO Office of Acquisition IT Services provides GSA with the 

strategic and tactical IT business solutions to enable GSA to effectively serve its customers. The 

IT solutions provided must align with the business portfolio’s needs and mission to be effective 

and be flexible enough to support the changing business environment.      

C.1.3 VISION 

The GSA CIO Office of Acquisition IT Services will enter into a working relationship with 

industry to accelerate the pace at which it develops and deploys critical application functionality. 

GSA is also looking for innovative approaches to manage the current application environment, 

employ effective software development management processes, and support the effort to develop 

and enhance existing applications to be cloud ready in accordance with the Cloud First policy. 

Cloud ready is defined as the following for the purposes of this TO: Developing solutions that 

lend themselves to immediate or eventual porting to cloud based infrastructure and/or platforms 

as a service with minimum rework in architecture or design required. In accomplishing this, 

several factors should be taken into consideration including: 

 

a. Performance - remove performance bottlenecks/inefficiencies to allow for scalability. 

b. Elasticity - ability to scale up and down. 

c. Resilience - incorporation of capability for “self-healing.” 

d. Security - security built into application. Less reliance on perimeter defenses such as 

firewalls and intrusion detection. 

 

A key initiative of GSA is to develop a Common Acquisition Platform (CAP) in which all GSA 

acquisition personnel utilize the same IT environment.  The vision is to change the way 

acquisition is done today by creating a single platform to provide easily accessible and intuitive 

systems that aid in developing, executing and managing acquisitions.  Furthermore, GSA intends 

to eventually offer these platform services Government-wide.  In addition to process driven 

systems, data – data curation, collection of transactional data, ability to manage Big Data, etc. – 

is critical to the success of a CAP. 

 

GSA plans to use a phased and best-of-breed approach.  As the CAP strategy is fleshed out, GSA 

will develop a roadmap for implementation.  The Government requires support to execute the 

work laid out in the roadmap, which may include the use of existing systems, migrating existing 

systems to new platforms and/or developing new applications. 

 

C.2   SCOPE 

The contractor shall provide, predominantly from its own location, application development, 

enhancement, maintenance and management services, and program management for the current 
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and future application portfolio. The contractor shall also provide support for modernizing the 

application environment, improving the efficiency of the environment, and working to align the 

application portfolio with the business needs of the organization. 

C.3   CURRENT INFORMATION TECHNOLOGY (IT)/NETWORK ENVIRONMENT 

Applications that are supported and maintained by the GSA CIO Office of Acquisition IT 

Services are hosted in a Web Environment, Network Environment, ClearPath Environment, 

Database, and Storage Area Network (SAN). Further information on each can be found in 

Attachment C.  The GSA CIO Office of Acquisition IT Services uses Serena Business Manager 

(SBM) to create a consistent Systems Change Request (SCR) process and HP’s Application 

Lifecycle Management suite to manage delivery of applications. 

 

GSA has historically used a Waterfall methodology for its application portfolio. Recently, the 

Government has experimented with Agile development methodologies for certain application 

development projects. Due to the structure of the Government and the interconnectedness of 

GSA applications, the Government’s ability to adopt Agile methodologies on a broad scale has 

been limited.  For future application development, the contractor shall assist the Government in 

determining an optimal method for development for each project, with a strong preference 

toward modern software development methodologies.  

 

Historically, the GSA CIO Office of Acquisition IT Services used a tailor-to-fit approach to 

selecting the right-sized System Development Life Cycle (SDLC) and the rights-sized 

methodology for each type of work performed.  The OCIO selects the level and amount of 

monitoring and control based on the size, complexity, and risk of the project.   

 

The OCIO historically selects the most appropriate software development framework (SDLC 

does not dictate a preferred software framework). The selections include: Waterfall and Agile. 

GSA has historically used Waterfall development for the vast majority of SDLC projects, and 

would like to diminish the use of Waterfall development during the course of this order in favor 

of more modern and nimble development. 

 

Waterfall: This approach is a sequential elaboration of the project and is used where 

requirements are well defined early in the project and the size, complexity, and cost risk are 

significant.  This approach is also used when the project involves several applications across 

organizational boundaries and all applications must be deployed together to operate correctly. 

This approach is the basis for GSA SDLC processes and artifacts. 

 

Agile: This is a group of software development methods based on iterative and incremental 

development where requirements and solutions evolve through collaboration between self-

organizing, cross-functional teams. Iterative development with incremental delivery is the most 

cost effective way to develop new user interface applications and major enhancements to 

existing applications. It promotes adaptive planning, evolutionary development and delivery, a 

time-boxed iterative approach, and encourages rapid and flexible response to change. It is a 

conceptual framework that promotes foreseen interactions throughout the development cycle.  
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C.3.1 CURRENT APPLICATION PORTFOLIO 

The current portfolio of all GSA CAMEO applications, grouped into application sets, includes 

the following.  Further information with specific descriptions of each application can be found in 

Section J, Attachment D: 

 

● Application Set 1: Acquisition Systems (Groups 1-4) 

○ Group 1: eCommerce 

■ GSA Advantage!  

■ AAC Inquiry 

■ Advantage Customer Information System (ACIS) 

■ Advantage Spend Analysis Program (ASAP) 

■ Master Product Manager (MPM) 

■ Contracting Officer Review System (CORS) 

■ Governmentwide Acquisition Contracts (GWAC) Pricing Tool 

■ Credit Card Order Authorization Service 

■ eSOA Integration 

■ GSA Advantage! Schedules e-Library System 

■ GSA e-Buy 

■ e-Buy Connect 

■ e-Buy Mobile Services 

■ eBuy Admin 

■ GSA Global Supply & USMC Web Application 

■ Password Approval and Assignment Application 

■ PO Portal 

■ Schedule Input Program (SIP) Tool 

■ Table Maintenance Tool (TMT) 

■ Vendor Support Center (VSC) 

■ Virtual Stores (Air Force, USDA, VA, DHS, PBS OneSource) 

■ Web Version – GSA Schedules eMaintenance 

 

○ Group 2: Multiple Award Schedules (MAS) 

■ eOffer/eMod 

■ Solicitation Writing System (SWS) 

■ Offer Registration System (ORS) 

■ eCAT – Electronic Centralized Acquisition Tool 

 

○ Group 3: Contract Management 

■ Acquisition Planning Module 

■ eApproval 

■ Enterprise Acquisition System Integrated (EASi) 

 

○ Group 4: City Pairs 
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● Application Set 2: Supply Chain, Motor Vehicle Management and Transportation 

Systems (Groups 5-7) 

○ Group 5: Supply Chain 

■ FSS-19 

■ DLMS MOD 

■ CSM Web Services 

■ Vendor Access Network System (VANS) 

■ National Cataloging Action Log (NCAL) 

■ Demand Forecast 

■ Warehouse Management System 

● Warehouse Management System – Phoenix Subsystem 

● Warehouse Management System – HighJump Subsystem 

● Burlington Support 

■ FSS Online 

■ FSS Online Data Entry 

■ FSS Online Security 

■ eFSS Online 

■ URSA 

■ High Priority Order Air Clearance (HPOA) 

■ Pegasys Connect 

■ Customer Supply Center (CSC) 

■ Product Information Catalog System (PICS) 

■ Sales Automation System and Ad Hoc Reports (GSA Auction / SASY / 

Reverse Auctions) 

■ Federal Asset Sales Portal (GovSales.gov) 

■ Federal Disposal System (GSAXcess, CFL, AAMS) 

■ GSA SmartPay Program 

■ Online Contract Management System (OCMS) 

■ MASS Contract Modification Web Site 

■ EC/EDI Gateway 
 

○ Group 6: Motor Vehicle Management 

■ Fleet Management Systems and Ad Hoc Reporting (FMS) 

■ Federal Motor Vehicle Registration System (FMVRS) 

■ Automotive Remarketing Module(Arm) (Fleet Management Sub-System) 

■ FMS2GO 

■ AutoAuctions 

■ Requisitioning, Ordering and Documentation (ROADS) 

 

○ Group 7: Transportation 

■ Transportation Audit Support System (TASS/TARPS/ASPA) 

■ Accounts Receivable Tracking System(ARTS) 

■ Transportation Management Services Solution (TMSS) 

■ Federal Strategic Sourcing Initiative (FSSI) for Domestic Delivery Service 
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● Application Set 3: Platform and Data Management (Groups 8-15) 

○ Group 8: Enterprise  Data Marts/ Business Objects 

■ CART Marketing Information system 

■ Prices Paid data management and reporting 

■ FSSI Dashboard 

 

o Group 9:  Enterprise Data Warehouse 

 

o Group 10:  Enterprise Data Management Services 

■ Financial Planning Application 

■ Telecom Invoice Management 

■ Multiple Award Schedules Modifications Dashboard 

■ FAS Financial Dashboard 

■ Reports Server 

 

o Group 11:  Cold Fusion/Web application 

■ USAccess 

○ USAccess Forums  

○ USAccess Agency Lead Portal 

○ FEDIDcard.gov 

■ Strategic Sourcing (Drupal) 

■ Spot Light on Success 

■ Cross Training 

■ FEDSpecs 

■ Ride Along Program (RAP) 

■ eResolve/eWire 

 

o Group 12:  Enterprise Content Management System (Documentum) 

 

o Group 13: SalesForce Platform  

■ Sales Cloud (CRM) 

■ Business Area specific Applications 

■ VISSION – SalesForce Call center application solution 

■ Enterprise like Applications 

■ Centralized Mail List Service (CMLS) 

 

o Group 14: Service Oriented Architecture 

 

o Group 15: Application Management Tools 

■ HP Application Lifecycle Management Suite (ALM) 

■ Serena Business Manager (SBM) 

 

 

Further information with specific descriptions of each application, languages used and other 

information can be found in the Full CAMEO Systems Inventory Section J, Attachment D.  
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This is the full set of applications currently within the scope of this TO.  Section J, Attachment 

A is a Draft Application Assignment Letter (AAL) which includes the applications initially 

expected to be supported under this TO at the time of TO Award.  Support for some or all of 

these applications could be moved to the CAMEO LB TO.  The applications could be moved for 

a variety of reasons, and this is at the Government’s discretion.  

C.4   OBJECTIVES 

The objective of this performance based TO is to consolidate, modernize, transform, and operate 

the application portfolio, while preparing for, supporting, and strategically aligning with the 

GSA CAP initiative. This includes:  

a. Improving the FAS business lines’ experience meeting business requirements. 

b. Reducing the direct interconnectedness of applications. 

c. Reducing the portfolio of applications. 

d. Reducing the Operations and Maintenance (O&M) costs of remaining applications.  

e. Providing a tight coordination of service delivery with the CAMEO LB contractor.  

C.5   TASKS  

The following tasks are in support of this TO and are detailed below: 

Task 1 – Provide Task Order Program Management 

Task 2 – Execute Transition-In 

Task 3 – Execute Transition-Out 

Task 4 – Applications Operation and Maintenance (O&M) 

Task 5 – Application Enhancement and Modernization Support 

Task 6 – Additional Application Support for Existing Applications (Optional Task) 

Task 7 – New Application Development Support (Optional Task) 

Task 8 – Support Security Activities 

Task 9 – Provide Service Desk Support 

Task 10 – Strategic Analysis of Application Groups 

Task 11 – Common Acquisition Platform (CAP) Support (Optional Task) 

 

C.5.1   TASK 1 – PROVIDE TASK ORDER PROGRAM MANAGEMENT  

The contractor shall provide program management support under this TO.  This includes the 

management and oversight of all activities performed by contractor personnel, including 

subcontractors, to satisfy the requirements identified in this Statement of Work (SOW).  The 

contractor shall identify a Program Manager (PM) by name that shall provide executive 

management, direction, administration, quality control, and leadership of the execution of this 

TO.  The contractor shall schedule meetings and provide deliverables in accordance with Section 

F. 

C.5.1.1   SUBTASK 1 – COORDINATE A PROGRAM KICK-OFF MEETING  

The contractor shall schedule and coordinate a Program Kick-Off Meeting at the location 

approved by the Government.  The meeting will provide an introduction between the contractor 

personnel and Government personnel who will be involved with the Task Order. The meeting 

will provide the opportunity to discuss technical, management, and security issues, and travel 
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authorization and reporting procedures.  At a minimum, the attendees shall include vital 

contractor personnel, representatives from the directorates, other relevant Government personnel, 

and the Federal Systems Integration and Management Center (FEDSIM) Contracting Officer’s 

Representative (COR).  The contractor shall provide the following at the Kick-Off Meeting: 

a. Staffing Plan and Status 

b. Personnel Security Adjudication Plan and Status 

c. Requests for Government Action and Timelines 

d. Points of Contact for all parties 

e. Invoicing considerations 

f. Transition discussion 

All deliverables required to be provided to the Government at the Kick-Off meeting are listed in 

Section F.5. 

 

C.5.1.2   SUBTASK 2 – UPDATE TRANSITION-IN PLAN 

The contractor shall provide a draft Transition-In Plan at the Program Kick-Off Meeting that is 

an updated version of the proposed transition-in plan.  The Plan shall articulate, on an application 

basis, as needed: 

a. The contractor’s transition approach, process, and timelines. 

b. The contractor’s approach to mitigating or minimizing disruption. 

c. The contractor’s staffing status, to include security processing. 

d. The contractor’s applications acceptance plan, checklist, schedule, and process. 

e. Transition risk management and mitigation strategy. 

f. Initial coordination with prior contractor. 

g. Gap analysis of required skills. 

h. Training approach/knowledge transfer approach. 

 

Additionally, the contractor shall include in its Plan a comprehensive inventory of all 

applications, within the scope of this TO, which shall include: 

a. Taking a complete inventory of each application and module. 

b. Taking a baseline of all source code for each application and module. 

c. Capturing a relationship of the current release and the source code in production. 

d. Capturing any source code in development or testing. 

 

C.5.1.3   SUBTASK 3 – PREPARE AND UPDATE A PROGRAM MANAGEMENT PLAN 

(PMP) 

 

The contractor shall document all support requirements in a PMP.  The PMP shall: 

 

a. Describe the proposed management approach 

b. Contain detailed Standard Operating Procedures (SOPs) for all tasks 

c. Include milestones, tasks, and subtasks required in this TO 

d. Provide for an overall Work Breakdown Structure (WBS) and associated responsibilities 

and partnerships between or among Government organizations 

e. Integrate with the contractor’s QCP and EVM Plan. 
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The contractor shall provide the Government with a draft PMP (see Section F.5, Deliverable 6), 

on which the Government will make comments.  The final PMP (see Section F.5, Deliverable 7) 

shall incorporate the Government’s comments.  The PMP will be updated as changes in the 

program occur (see Section F.5, Deliverable 8).  The document shall be reviewed and updated as 

needed on an annual basis, at a minimum.  The contractor shall conform to the latest Government 

approved version of the PMP. 

 

C.5.1.4   SUBTASK 4 – PREPARE A MONTHLY STATUS REPORT (MSR) 

The contractor PM shall develop and provide an MSR using Microsoft (MS) Office Suite, or 

Google apps by the tenth of each month via electronic mail to the Technical Point of Contact 

(TPOC) and the COR.  The MSR shall include:  

a. Activities during reporting period, by application, which shall include any on-going 

activities, new activities, and activities completed and activities planned (a 30 and 60 day 

outlook); progress to date on all above mentioned activities; and cost and schedule 

performance for any activities requiring the use of EVM analysis. 

b. A summary of the impacts of any new software released, and the business value of the 

releases to GSA and/or the Government as a whole. 

c. Problems and corrective actions taken.  Also include issues or concerns and proposed 

resolutions to address them. 

d. Personnel gains, losses, vacancies (including durations of open Full Time Employee 

(FTE) positions), and status (security clearance, etc.). 

e. Training provided to current staff. 

f. Government actions required. 

g. Summary of trips taken, conferences attended, etc. (attach Trip Reports to the MSR for 

the reporting period). 

h. Accumulated invoiced cost for each CLIN through the previous month, reported by 

application. 

i. Projected costs of each CLIN for the current month, reported by application. 

j. Estimated costs at completion of the current period of performance reported by 

application (Base or Option Period). 

k. Performance of EVM projects;  

l. Significant High and Critical Program Risks Summary. 

m. Summary of Security Vulnerabilities and Trends by Application. 

 

The contractor shall conduct a Monthly Status Meeting to review the report (See Section F.5, 

Deliverable 13). Meeting minutes, including action items and owners, shall be recorded by the 

contractor and provided to the Government NLT 5 workdays after the meeting has occurred (See 

Section F.5, Deliverable 14). 

 

C.5.1.5    SUBTASK 5 - CONVENE TECHNICAL STATUS MEETINGS 

 

As required, the contractor shall convene technical status meetings with technical staff, OCIO 

staff and other vital Government stakeholders. The purpose of these meetings is to ensure the 

Government has all required information to make decisions, manage stakeholders and coordinate 
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activities.  For high visibility projects, the Government may call regular meetings with senior 

OCIO leadership to assess current status. 

 

When requested, the contractor shall provide minutes of these meetings, including attendance, 

issues discussed, decisions made, and action items assigned to the COR within five workdays 

following the meeting.  

 

C.5.1.6   SUBTASK 6 – PROVIDE EARNED VALUE MANAGEMENT (EVM) PLAN 

AND TEMPLATES 

 

The contractor shall use EVM Templates in accordance with the American National Standards 

Institute (ANSI)-748/A, the contractor’s proposal, and the contractor’s EVM systems and 

standards.  The contractor templates shall be submitted to the Government for approval prior to 

use. See Section H.19 for further information.  Performance of EVM program control is executed 

in Task 5, for projects estimated at $250,000 or more, as otherwise specified in the Project 

Classification Schema (Section J, Attachment F), or as directed by the Government. When EVM 

is required, the Contractor shall coordinate with the Government the extent to which the 

reporting will be required on a per project basis.  

 

C.5.1.7   SUBTASK 7 –QUALITY ASSURANCE AND CONTINUOUS IMPROVEMENT 

The contractor shall provide a draft QCP as required in Section F at the Program Kick-off 

Meeting.  The contractor shall periodically update the QCP, as required in Section F, as changes 

in program processes occur.  The QCP shall be reviewed and updated once a year at a minimum. 

The contractor shall develop and implement a Continuous Improvement program.  This includes, 

but is not limited to: 

a. Monitoring Government provided metrics as well as internal key performance indicators 

to monitor performance and identify when process reexamination should occur. 

b. Coordinating efforts with other contractors. 

c. Conducting end user and business line customer satisfaction surveys with action plans 

developed as an outcome. 

d. Where expected TO outcomes are not realized, initiate a process to evaluate, determine 

cause, and incorporate necessary changes to prevent future occurrences. 

e. Leveraging existing code and services in meeting business requirements. 

C.5.1.8   SUBTASK 8  – PREPARE TRIP REPORTS 

The Government will identify the need for a Trip Report when the request for travel is 

submitted.  The contractor shall keep a summary of all long-distance travel including, but not 

limited to, the name of the employee, location of travel, reason, activities planned, activities 

completed, outcomes, milestone progress, duration of trip, and point of contact (POC) at travel 

location.   

 

C.5.1.9   SUBTASK 9 – PREPARE A WEEKLY STATUS REPORT (WSR)  
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The contractor shall develop and provide a concise WSR in a format specified by the 

Government, on Friday of every week via electronic mail to the TPOCs and COR.  The WSR 

shall include:  

a. A summary of continuing activities and action items carried over from the prior report, 

updated to include the current period’s performance. 

b. Problems and corrective actions taken.  Also include issues or concerns and proposed 

resolutions to address them. 

c. EVM Performance by application (when required). 

d. Government actions required. 

e. Project Performance. 

f. Significant Risks. 

g. Root Cause Analysis Reports, when needed.  

 

C.5.1.10   SUBTASK 10 – CHANGE MANAGEMENT 

The contractor shall provide extensive change management services throughout the entire 

application lifecycle (cradle to grave).  This includes, but is not limited to: 

a. Impact analysis. 

b. Developing, reviewing, and updating documentation. 

c. Developing training materials for Tier 1 Help Desk providers.  

d. Training the trainer events. 

e. Product demonstrations. 

f. End user forums. 

g. Coordinating with the appropriate business portfolio. 

h. Developing and implementing a training plan. 

i. Other communication and background documentation. 

 

The contractor shall develop and maintain a master schedule of development and releases 

planned across the application portfolio supported by this TOR.  This schedule shall be 

maintained current and be compared with actual results to ensure best available data is developed 

and captured. The contractor shall also coordinate the master schedule developed under this Task 

with the master schedule developed by the CAMEO LB contractor.  

 

C.5.1.11   SUBTASK 11 – SYSTEM DOCUMENTATION  

The contractor shall ensure that proper system documentation is developed and/or updated in 

accordance with the GSA OCIO SDLC (Section J, Attachment H), or as directed by the 

Government.   

 

C.5.1.12    SUBTASK 12 - ESTABLISH AND MAINTAIN GOOGLE SITE 

 The contractor shall establish a Google web portal using GSA’s Google platform that both 

approved contractor and Government personnel can access that contains critical project 

information.  The contractor shall have the web portal operational within 30 calendar days of 

Task Order Award (TOA). The web portal shall, at a minimum, contain the following project 

information: 
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a. Current Project Management Reviews (PMRs) 

b. All previous PMRs 

c. Current Transition Plan 

d. Current Quality Control Plan 

e. Current EVM Plan 

f. Current and Past EVM Statistics 

g. Current PMP 

h. All Weekly and Monthly Status Reports (including appended Trip Reports) 

i. Asset Management Inventory 

j. Status deliverables provided or pending 

k. Current and past period cost data by CLIN 

l. Detailed results of Quality Assurance (QA) audits 

As practical, the Government’s preference is for the CAMEO SB and CAMEO LB to leverage 

the same site structure with content appropriately segmented. 

C.5.1.13   SUBTASK 13 – COORDINATE WITH CAMEO LB AND OTHER 

CONTRACTORS 

 

The Government has also identified that many applications in the scope of this TO are integrated 

with other applications that may be managed through the CAMEO LB contractor, or other 

support contractors. All applications in the scope of this order rely on support from other GSA IT 

shared services (e.g., infrastructure, security, enterprise architecture, etc.) managed by other GSA 

contractors. As such, the contractor shall ensure these interdependencies are understood and 

closely coordinate changes to CAMEO applications to ensure unintended impacts to applications 

do not occur. 

 

C.5.1.14   SUBTASK 14 – DEVELOP TRANSITION OUT PLAN 

 

The contractor shall provide a draft Transition-Out Plan within six months of award (see Section 

F.5, Deliverable 19). The Government will work with the contractor to finalize with Plan in 

accordance with Section E (see Section F.5, Deliverable 20).  This Plan shall be reviewed and 

updated on an annual basis at a minimum (See Section F.5, Deliverable 21).  Additionally, it will 

be reviewed and updated quarterly during Option Period 4.  The Transition-Out Plan shall 

include all the topics included in the Transition-In Plan.  The contractor shall ensure the 

transition to the next contractor is effectively facilitated and executed. 

 

C.5.2    TASK 2 – EXECUTE TRANSITION-IN 

The contractor shall execute its Transition-in Plan no later than (NLT) five workdays after 

Project Start (PS). During the Transition-In, the contractor shall ensure there will be minimum 

service disruption to the IT activities as well as no service disruption to vital Government 

business, and no service degradation during and after transition.  All transition activities will be 

completed 90 calendar days after PS; individual systems and applications may be transitioned 

using a staged approach. The contractor shall perform an Operational Readiness Review (ORR) 

that outlines the contractor’s preparedness to assume operation of contract duties for each 
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application. The contractor shall assume full application operations, on an individual application 

basis, only upon written Government approval. The contractor shall provide an Updated 

Transition-in Plan (See Section F.5, Deliverable 3) based on the contractor’s draft Plan submitted 

with the proposal. 

The contractor shall provide a weekly Transition Status Report.  On an application level basis, 

this report shall detail: 

a. The detailed application transition status, as identified in the offeror’s Transition Plan. 

b. Performance against the contractor’s application transition schedule. 

c. The contractor’s staffing status, to include security processing. 

d. The contractor’s applications acceptance plan, checklist, schedule, and process. 

e. Transition risk management and mitigation.  

f. Coordination with the previous application management contractor. 

 

C.5.3   TASK 3 – EXECUTE TRANSITION-OUT (OPTIONAL) 

The Transition-Out Plan shall facilitate the accomplishment of a seamless transition from the 

incumbent to a new services provider at the end of TO performance. The contractor shall execute 

the approved Transition-Out Plan within the time specified in the Transition-Out Plan.  The 

contractor shall identify how it will coordinate with the incoming contractor and/or Government 

personnel to transfer knowledge regarding the following: 

a. Project management processes. 

b. Points of contact. 

c. Location of technical and project management documentation. 

d. Status of ongoing technical initiatives. 

e. Appropriate contractor–to-contractor coordination to ensure a seamless transition. 

f. Transition of Key Personnel. 

g. Transition Government Furnished Property (GFP) to the new support contractor.  

h. Schedules and milestones. 

i. Actions required of the Government. 

The contractor shall also establish and maintain effective communication with the incoming 

contractor/Government personnel for the period of the transition via weekly status meetings, or 

other interchanges with key Government personnel identified by the COR. 

 

C.5.4   TASK 4 –APPLICATION OPERATIONS AND MAINTENANCE (O&M) 

For the purpose of this Task Order, O&M is defined as follows: activities and functions 

performed to ensure existing applications perform as intended. 

The contractor shall provide system lifecycle management for supported applications during the 

TO period of performance. This system life cycle support includes sustainment support for 

fielded baselines, project management/service delivery oversight, software development, 

requirements management, release management, commercial-off-the-shelf (COTS) and 

Government-off-the-shelf (GOTS) software management, web services, systems analysis, and 

application Tier 2 & 3 service desk support. 
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The contractor shall follow all applicable standards and guidelines for software development, 

systems management and service delivery using the GSA SDLC (Attachment H), as well as 

ITIL® v3 and CoBIT® as industry best-practice guides when appropriate. The contractor shall 

bring all critical system failures to the attention of the Government immediately. 

  

Note:  All sub-tasks in this Task 4 are considered to be “as required” based upon the specific 

project criteria and system documentation provided. 

 

 

C.5.4.1   SUBTASK 1 – REQUIREMENTS DEVELOPMENT (As Needed) 

Upon Government approval, the contractor shall review, accept, develop, or enhance a 

Requirements Document.  This document will identify the requirements to meet user business 

needs, identify the functional and nonfunctional requirements, and any technical constraints or 

requirements.   

 

C.5.4.2   SUBTASK 2 – TECHNICAL DESIGN DEVELOPMENT (As Needed) 

The contractor shall review the requirements and design documents and develop a detailed 

Technical Design Document, identifying any tools required, the level of effort and duration of 

the development required, as well as leveraging the use of Application Prototyping as 

appropriate.  This shall include: 

a. The platform and technologies to be used. 

b. The use of existing Service-Oriented Architecture (SOA) services. 

c. The re-use of existing code. 

d. A systems interface impact assessment. 

e. The design the structure of modules. 

f. A Requirements Traceability Matrix. 

g. An estimate of the level of effort and cost for the project. 

h. A WBS and Project Schedule. 

i. A preliminary release schedule.  

 

C.5.4.3   SUBTASK 3 – PROGRAMMING/CODING (As Needed) 

Upon Government approval, the contractor shall commence with the development of the project. 

All programming shall be contained in a Non-Production Environment, and in accordance with 

the Technical Design Document.   

 

The contractor shall report the progress of development as part of the Weekly Status Report 

(Section C.5.1. 9).  

 

C.5.4.4   SUBTASK 4 – TESTING 

The contractor shall test all development and perform all testing required by the GSA SDLC 

(Attachment H), Testing Handbook (Attachment G), or other Government approved 

process/methodology.  Testing shall include, but is not limited to: 
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a. Functional testing to ensure all requirements are satisfied. 

b. Validation to ensure that any required user documentation is accurately portrayed. 

c. Compatibility testing with all interconnected systems. 

d. Compliance testing with Section 508 of the Americans with Disabilities Act. 

e. Performance testing. 

f. Regression testing. 

g. User Acceptance Testing (UAT) (when required).  

 

The contractor shall develop reusable test cases for each requirement and trace it back to the 

individual requirements or use case. Upon completion of testing, the contractor shall provide a 

Test Analysis Report (TAR) to the specified Government personnel. Upon receipt of 

Government approval of the TAR and upon completion of testing, all materials and code are 

transitioned to Subtask 5 for final review, Configuration Management, and Release Management.  

 

C.5.4.5   SUBTASK 5 – CONFIGURATION, BASELINE AND RELEASE 

MANAGEMENT 

 

CONFIGURATION AND BASELINE MANAGEMENT  
The contractor shall provide data management support under this Task Order. The contractor 

shall develop, execute, and maintain a data management plan that addresses how the contractor 

will manage program software artifacts and documentation. 

The contractor shall operate and manage all production applications in a consistent manner 

across the TO.  This includes all required services, with the exception of managing the 

infrastructure.  Note: The Government will ensure that all networks, connections and servers are 

maintained and patched at the Operating System level.  The contractor shall actively monitor and 

manage all applications and support the necessary infrastructure activities related to system 

upgrades, patching, system migrations, consolidations and updates to software supporting 

application systems planned by the infrastructure support team(s); which may occur during non-

business hours. This includes, but is not limited to: 

 

a. Preparing and updating the Configuration Management Plan. 

b. Providing Configuration Management Reports. 

c. Providing Status Accounting Reports. 

d. Maintaining, and ensuring adequate archival copies of configuration management tools, 

systems, and data. 

e. Ensuring compliance with the SDLC artifacts required for each application. 

f. Ensuring there are clear relationships between source code versions and baselines. 

g. Performing configuration audits; a formal examination of the configuration records and 

system documentation to verify that a system is accurately documented and approved 

changes to the baseline(s) have been incorporated, documented, tested, and are traceable 

to functional requirements, in accordance with the FAS SDLC Guidelines. 

h. Ensuring that vendor developed patches to underlying systems, technologies, or tools are 

identified promptly in accordance with GSA’s security requirements. 

i. Testing patches to underlying technology. 

j. Implementing approved patches. 
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k. Ensuring Application stability and availability. 

l. Tracking Application uptime (Note: To be considered available, all aspects of an 

application must be fully available). 

m. Implementing and managing version control, to include code control, recovery, or other 

procedures to keep to all environments synchronized (development, test, and production); 

n. Ensuring effective baseline management. 

o. Deploying releases. 

p. Issue Management, including maintaining relationships between issues and 

versions/baselines/releases. 

q. Troubleshooting and remediating application failures and/or poor performance. 

r. Regressing prior releases when issues are identified with new releases. 

s. Coordinating with all GSA Help Desks and/or contractors. 

 

The contractor shall ensure that all security issues identified by vulnerability scanning shall be 

resolved in accordance with the GSA Information Technology (IT) Security Policy (CIO P 

2100.1H (09/24/2012) or updated version as provided by the GSA.  

The contractor shall support all Security Assessment, Payment Card Industry (PCI) Data 

Security Standards (DSS) if applicable, and other audit activities in accordance with the IT 

Security Procedural Guide Managing Enterprise Risk (CIO-IT Security-06-30 revision 7 

(05/31/2011) (Section J, Attachment K) or updated version as provided by the GSA.  

 

RELEASE MANAGEMENT  

The Contractor shall participate in the release planning and execution in coordination with other 

GSA stakeholders and contractors to ensure releases do not impact operations.  

 

The contractor shall maintain a Release Management Portal using GSA’s Google platform to 

track the Release process steps and status including GSA approvals to makes releases for each 

application. As practical, the Governments preference is for the CAMEO SB and CAMEO LB to 

leverage the same site structure. 

 

The contractor shall develop and update a Release Management Plan which describes the plan 

for the distribution of software to ensure that a new release will function as intended when 

introduced into the existing infrastructure.  GSA has three types of releases: 

 

Release definitions:  

 

1. Major Software Release - This contains significant new functionality, some of which may 

make intervening fixes to problems redundant. A major upgrade or release usually 

includes all preceding minor upgrades, releases and emergency fixes.   

 

2. Minor Software Release - This contains small enhancements and fixes, some of which 

may have already been issued as emergency fixes. A minor upgrade or release usually 

includes all preceding emergency fixes.   
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3. Emergency Release - This contains corrections to a small number of known problems on 

an expedited timeline.  If an emergency release is necessary to restore operations this 

must be approved by the Government.    

The contractor shall review configuration and development documentation for all 

applications.  The contractor shall identify potential risks and documentation deficiency, and 

coordinate with other development teams to resolve issues prior to application deployment.   

 

The contractor shall:   

a. Conduct technical design review and make recommendations. 

b. Conduct deployment plan review for accuracy. 

c. Review documentation for any issues based on current functionality. 

d. Conduct smoke testing in production. 

e. Conduct regression and end-end testing. 

f. Notify users of upcoming releases. 

g. Update system change requests to reflect updates through the release process. 

h. Coordinate release management with configuration management. 

i. Monitor baseline application performance in production, working with the 

Infrastructure group, and using the provided tools, for applications where it is 

applicable. 

j. Maintain release notes and version description documentation. 

k. Provide training to Help Desk staff, as needed. 

l. Develop user materials and provide training when necessary for updated/new 

functionality. 

m. Prepare and issue Release Notices as needed.  

 

The contractor shall prepare for and implement a scheduled release of the 

application/enhancement.  The contractor shall notify and coordinate with Service Desk staff to 

ensure its staff is capable of supporting the application/enhancement. 

 

The contractor shall release software upon approval by the Government. 

C.5.4.6   SUBTASK 6 – DATABASE MANAGEMENT  

In collaboration with the GSA Infrastructure organization, the contractor shall monitor supported 

system database environments for performance issues and correct any issues and if required, 

coordinate interactions with hosting or other development activities. The contractor shall monitor 

and sustain databases and incorporate changes or updates, to the supported data models, 

schemas, and related support software. The contractor shall provide continuous improvement in 

the integration of information within the database to facilitate data sharing across information 

systems. 

C.5.4.7   SUBTASK 7 - PROVIDE PROBLEM MANAGEMENT AND DEFECT 

RESOLUTION   

 

The contractor shall perform problem management and implement software and system 

solutions, i.e. fixes, as identified by the Government. As appropriate, the contractor shall 
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coordinate any interactions with entities interfacing with the supported systems. Contractor 

maintenance activities shall follow GSA OCIO SDLC guidelines or other approved approach. 

 

Some software related incidents opened by the technical support staff may be converted to 

Problem Reports (PR) and subsequently Change Requests (CR). The Government categorizes the 

PR's and CR's as high, medium, or low depending on impact to the system. Under this task, the 

contractor shall be responsible for identifying, triaging, developing and deploying bug fixes and 

Government agreed to minor enhancements to the supported systems.  

 

C.5.4.8    SUBTASK 8 - USER TRAINING (As Needed) 
 

The contractor shall develop and conduct user training for applications as training requests are 

received. This training, which can be delivered in a variety of formats, focuses on the 

functionality of applications and user interface.  

 

C.5.4.9    SUBTASK 9 – APPLICATION DECOMMISSIONING  

 

The contractor shall, when approved by the Government, prepare for and execute the 

decommissioning of applications.  Upon approval, the contractor shall: 

 

a. Prepare an application decommission plan that adheres to GSA policies.  This plan will 

identify any integrations, extensions or usage from/to all other GSA applications. 

b. Execute the application decommission plan. 

c. Prepare required user communications to prepare them for the changes resulting from the 

decommissioning of the application. 

d. Provide support for archiving data kept on the application. 

e. Create archival copies of all source code, baselines, releases, documentation and all other 

artifacts required to re-deploy the decommissioned application. 

f. Execute the decommissioning of the application. 

 

C.5.5   TASK 5 – APPLICATION ENHANCEMENT AND MODERNIZATION SUPPORT 

For the purpose of this Task Order, Application Enhancement and Modernization is defined as 

follows: activities and functions performed to develop, test, and deploy new functionality for an 

existing application, or to otherwise modernize the ‘back end’ or ‘front end’ of an application. 

This support also includes application migration from current technical architecture to GSA 

enterprise platforms (e.g. SalesForce, Google Application Engine, Appian) when appropriate. 

 

A GSA goal under this task is to develop “Cloud Ready” applications (see Section C.1.3) 

suitable to run on equivalent Platform as a Service (PaaS) infrastructure (e.g. Java application 

written on the JBoss stack transitioning to a Java/JBoss platform as a service environment). 

 

The contractor shall enhance and modernize applications as needed to meet GSA business 

needs.  The contractor shall conform to the GSA SDLC (Section J, Attachment H) or other 

Government approved methodology. 

 

When a project has been approved by the Government the contractor shall follow the existing 



SECTION C – PERFORMANCE BASED STATEMENT OF WORK 

Task Order Request GSC-QF0B -14-32808  PAGE C-19 
 

Version 09/19/13 

development methodology and provide the artifacts listed for that methodology.  The contractor 

shall make additional recommendations to develop the project in the most effective manner 

possible, where all deliverables must provide business value to GSA.   

 

C.5.5.1   SUBTASK 1 – REQUIREMENTS DEVELOPMENT 

Upon Government approval, the contractor shall review, accept, develop, or enhance a 

Requirements Document.  This document will identify the requirements to meet user business 

needs, and any technical constraints or requirements.  The contractor shall clearly identify all 

existing functionality distinct from the requested/desired enhancements. 

 

C.5.5.2   SUBTASK 2 – TECHNICAL ARCHITECTURE DEVELOPMENT 

The contractor shall review the existing design and architecture documents, and identify a 

strategy to meet the new functional requirements that maximizes GSA’s standards and platforms 

code re-use, efficiency, and GSA’s SOA. In meeting these requirements the contractor shall:  

a. Follow the architecture guidelines for each platform or technology used for the 

development of the project. 

b. Develop following industry code conventions (ie. Java code conventions) or other 

standard coding practices. 

c. Develop with all GSA security guidelines throughout the development process, 

leveraging the static code analysis tools such as Fortify to produce secure code. 

 

C.5.5.3   SUBTASK 3 – TECHNICAL DESIGN DEVELOPMENT 

The contractor shall review the requirements and design documents and develop a detailed 

Technical Design Document, identifying any tools required, the level of effort and duration of 

the development required; as well as, leveraging the use of Application Prototyping as 

appropriate.  This shall include: 

a. The platform and technologies to be used. 

b. The use of existing Service-oriented Architecture (SOA) services. 

c. The re-use of existing code. 

d. A systems interface impact assessment. 

e. The design structure of modules. 

f. A Requirements Traceability Matrix. 

g. An estimate the level of effort and cost for the project. 

h. A WBS and Project Schedule. 

i. A preliminary release schedule.  

 

C.5.5.4   SUBTASK 4 – PROGRAMMING/CODING  

Upon Government approval, the contractor shall commence with the development of the project. 

All programming shall be contained in a Non-Production Environment, and in accordance with 

the Technical Design Document. Where applicable, developers shall include Fortify scanning 

and Fortify scanning results. 

The contractor shall report the progress of development as part of Weekly Status Reporting in 

Section C.5.1.9. 
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C.5.5.5   SUBTASK 5 – TESTING 

The contractor shall test all development and perform all testing required by the GSA 

SDLC(Section J, Attachment H), Testing Handbook (Section J, Attachment G), or other 

Government approved process/methodology. The testing shall include, but is not limited to: 

a. Analyzing the resource requirements and skill sets for testing. 

b. Creating test plans, scenarios and scripts and data based on the business requirements 

which are suitable for the application design. 

c. Performing and coordinating test readiness reviews. 

d. Scheduling and executing test. 

e. Functional testing to ensure all requirements are satisfied. 

f. Integration testing to ensure all compatibility is maintained to/from all external 

applications. 

g. Load testing to ensure that platform requirements are identified and maintained. 

h. Security testing to ensure compliance with all GSA and Federal security policies. 

i. Testing for compliance with Section 508 of the American with Disabilities Act. 

j. Documenting and maintaining test results in the approved Configuration Management 

System. 

k. Validating that any required user documentation is accurately portrayed. 

l. Compatibility testing with all interconnected systems. 

m. Performance testing. 

n. Regression testing. 

o. Maximizing the use of robust automated testing tools to support the comprehensive 

testing requirements suitable to the complexity of the application.  

 

The contractor shall develop reusable test cases for each requirement and trace it back to the 

individual requirements or use case. Upon completion of testing, the contractor shall provide a 

Test Analysis Report (TAR) to the specified Government personnel. Upon receipt of 

Government approval of the TAR and upon completion of testing, all materials and code are 

transitioned to Subtask 5 for final review, Configuration Management, and Release Management.  

C.5.6   TASK 6 – ADDITIONAL APPLICATION SUPPORT FOR EXISTING 

APPLICATIONS (OPTIONAL) 

During performance of this TO, the Government may transition additional existing applications 

to the portfolio to meet business requirements; these applications will be within the general scope 

of the three Application Sets listed in Section C.3.1.   

Upon receipt of information regarding the additional application that requires support, the 

contractor shall provide an estimated level of effort and estimated cost for the application.  Upon 

Government acceptance of the estimated level of effort and cost, the contractor shall provide the 

same services contained in Tasks 4 (Applications O&M) and 5 (Application Enhancement and 

Modernizations Support) for these applications, and they shall be included in Tasks 1-3 (Provide 

Program Management Support, Execute Transition-In, and Execute Transition-Out), 8 (Support 

Security Activities), and 9 (Provide Service Desk Support). 

Depending on the origin of the transitioned system, a configuration audit may be required. This 

will be a formal examination of the configuration records and system documentation to verify the 

system is accurately documented and approved changes to the baseline(s) are incorporated, 
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documented, tested, and traceable to functional requirements, in accordance with GSA 

guidelines. 

 

C.5.7   TASK 7 – NEW APPLICATION DEVELOPMENT SUPPORT (OPTIONAL) 

During performance of this order, the Government may require additional applications to be 

developed to meet business requirements.  The contractor shall provide the same services 

contained in Tasks 5 (Application Enhancement and Modernization) for these applications, and 

they shall be included in Task 1 (Provide Program Management), and 3 (Execute Transition-

Out). 

 

C.5.8   TASK 8 – SUPPORT SECURITY ACTIVITIES 

 

C.5.8.1   SUBTASK 1 - INFORMATION ASSURANCE 

 

The contractor shall provide consolidated Information System Security Officer (ISSO) support 

for applications under this TO. ISSOs shall be assigned to multiple Federal Information Security 

Management Act (FISMA) systems, across GSA organizational divisions, based on projected 

level of effort.  Proposed ISSOs shall also work as a team to support Information Assurance 

under the scope of this TO as fluctuation or surge needs arise. The contractor shall: 

a. Validate system hardware and software inventories. 

b. Interpret operating system, database, and web application vulnerability scan reports. 

c. Write and update security documentation (System Security Plans, Contingency Plans, 

Business Impact Analysis, Privacy Impact Assessments, etc.). 

d. Track and manage existing and future vulnerabilities through the system Plan of Action 

and Milestones (POA&M). 

e. Review and track firewall change requests, and steward requests through the change 

request process. 

f. Support security assessment, Payment Card Industry (PCI) Data Security Standards 

(DSS) if applicable, and other Audit activities. 

g. Support contingency plan testing. 

h. Support annual FISMA self assessments. 

i. Ensure compliance with the GSA IT Security Policy (CIO P 2100.1H (09/09/2013) 

(Section J, Attachment II) or updated version as provided by the GSA.  

j. Respond to security incidents per GSA security policy.  

k. Ensure compliance with the IT Security Procedural Guide Managing Enterprise Risk 

(CIO-IT Security-06-30 revision 7 (05/31/2011)) (Section J, Attachment K) or updated 

version as provided by the GSA. 

l. Ensure compliance with IT Procedural Guide Security Language for IT Acquisition 

Efforts (CIO-IT Security-09-48 revision 1 (12/06/2009)) (Section J, Attachment L) or 

updated version as provided by the GSA. 

 

C.5.8.2   SUBTASK 2 – SUPPORT ASSESSMENT AND ACCREDITATION (A&A) 

The Contractor shall provide support to all parties providing required A&A documentation and 

services required to support the A&A process for all applications included in this Task 

Order.  This includes, but is not limited to: 
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a. Continuous monitoring support. 

b. Maintaining and monitoring controls within the system security plan. 

c. Supporting the A&A process. 

d. Perform Privacy Impact Assessments (PIA). 

e. Maintain PCI DSS as appropriate. 

f. Providing Evidentiary artifacts. 

g. Responding to inquiries/questions. 

h. Remediating issues identified in PoAMs as specified by security policy. 

 

C.5.9   TASK 9 – PROVIDE SERVICE DESK SUPPORT 

For applications supported by the TO, the contractor shall manage, maintain and conduct day-to-

day Tier 2 and 3 Help Desk functions and operations.  The contractor shall respond to all 

inquiries received from the Tier 1 Help Desk through the current GSA Service Desk ticketing 

system. The contractor shall resolve incidents that impact existing functionality for all 

applications within the scope of this Task Order.  

 

The term “resolved” normally means an action is taken that will resolve an incident, i.e., allow 

the user to carry out their business functions. This may be a temporary work-around or the 

permanent fix. Service Desk personnel may have to escalate the incident based on the 

complexity or severity of the problem. 

 

The contractor shall operate the Service Desk, Monday – Friday, during core business hours 

(8:00am – 8:00pm Eastern Time (ET)), excluding Federal Holidays. Additional hours may be 

required during Fiscal Year (FY) close to accommodate the needs of the government. The 

contractor shall bring all critical system failures to the attention of the Government immediately. 

 

For purposes of this TO, following are representative tasks performed at each support level. 

 

a. Tier 1 Support – Provides basic applications and technical analysis, procurement system 

workflow assistance, and routine data administration and manipulation.  This “front line” 

support request may arrive via telephone, email, or on-line incident submission, and all 

requests for assistance shall be logged in and be ready for analysis through the 

Government provided incident tracking (feedback) system (not within scope of this Task 

Order). 

 

b. Tier 2 Support – Provides more complex support to users to include subject matter 

expertise on supported software applications to include hardware and software technical 

assistance and service requests from the Tier 1 level. 

 

c. Tier 3 Support – Provides more advanced technical support on highly complex inquiries 

and support on critical calls that may have an immediate negative impact on operations.  

Engineers and certified applications personnel may respond to technical issues escalated 

from Tier 2 or as directed from the Government. 
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C.5.10   TASK 10 – STRATEGIC ANALYSIS OF APPLICATION GROUPS  

The contractor shall provide an iterative cycle, annually at a minimum, of analyses of 

applications (Section F.5, Deliverable 26) under this TO and identify technologies to streamline 

and modernize GSA’s application portfolio. The analysis should capitalize on emerging 

technologies and advancements in software development, automated testing, release 

methodologies, external interface management, software security, mobile computing, data 

storage and hosting. 

 For each analysis the contractor shall utilize the following criteria: business value and 

contribution to meeting GSA strategic goals, availability, maintainability, expandability, 

reliability, and conformance to functional, security, and budgetary requirements. 

 The contractor shall identify the resources required to implement each recommendation. The 

contractor shall deliver a system analysis. Approved recommendations will follow the 

appropriate actions as outlined in Task 4 - Applications Operations and Maintenance, or Task 7 – 

New Application Development Support. 

C.5.11   TASK 11 – COMMON ACQUISITION PLATFORM (CAP) SUPPORT 

(OPTIONAL) 

 

CAP’s vision is to create a central platform to improve the execution of acquisitions in the 

Federal Government. CAP’s goal is to provide GSA increased insight into Government-wide 

transactional data, reduce the costs of redundant acquisition systems, and support the continuous 

improvement of federal acquisitions. A number of applications that require support under this 

TOR will become part of CAP and additional support may be required to perform a gap analysis 

to determine the approach for implementing the CAP vision. The contractor shall provide 

support in this transition to CAP.  

 

C.5.11.1    SUBTASK 1 – GAP ANALYSIS FOR CAP 

The contractor shall provide a gap analysis of the current portfolio environment and its future 

state as part of CAP. In its plan, the contractor shall identify the existing application 

environment, the desired outcome, the process to achieve the desired outcome, and the gap 

between the existing process and the desired outcome. The contractor’s analysis shall include 

documenting the requirements for the enhancements to the current portfolio of applications to 

achieve CAP’s goal of becoming the central platform for Federal Government acquisitions. The 

contractor shall also develop and prioritize the requirements to bridge the existing gap.  

 

C.5.11.2    SUBTASK 2 – ENTERPRISE ARCHITECTURE (EA) FOR CAP 

The contractor shall conduct an enterprise analysis that provides a plan for the design, planning, 

and implementation of the CAP vision. The contractor shall develop an EA strategy for CAP that 

ensures alignment between the IT business needs.   
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 D.1   PRESERVATION, PACKAGING, PACKING, AND MARKING 

 

All deliverables submitted to the Government shall indicate the contract number, TO number, 

contractor’s name, description of items contain therein and the consignee’s name and address for 

which the information is being submitted.  The contractor shall follow the marking requirements 

specified by the Government. 
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NOTE:  The Section numbers in this TO correspond to the Section numbers in the Alliant Small 

Business Contract.   

E.1   FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 

This TO incorporates the following clauses by reference with the same force and effect as if they 

were given in full text.  Upon request the CO will make their full text available.  Also, the full 

text of a provision may be accessed electronically at:   

FAR website:  https://www.acquisition.gov/far/ 

 

 

 

 

E.2   PLACE OF INSPECTION AND ACCEPTANCE 

Inspection and acceptance of all work performance, reports, and other deliverables under this TO 

shall be performed by the FEDSIM COR. 

E.3   SCOPE OF INSPECTION 

All deliverables will be inspected for content, completeness, accuracy, and conformance to TO 

requirements by the FEDSIM COR.  Inspection may include validation of information or 

software through the use of automated tools, testing, or inspections of the deliverables, as 

specified in the TO.  The scope and nature of this inspection will be sufficiently comprehensive 

to ensure the completeness, quality, and adequacy of all deliverables. 

The Government requires a period NTE 15 workdays after receipt of final deliverable items for 

inspection and acceptance or rejection. 

E.4   BASIS OF ACCEPTANCE 

The basis for acceptance shall be compliance with the requirements set forth in the TO, the 

contractor’s proposal and relevant terms and conditions of the contract.  Deliverable items 

rejected shall be corrected in accordance with the applicable clauses. 

The following acceptance criteria also apply to this order. 

a. Reports, documents, and narrative-type deliverables will be accepted when all 

discrepancies, errors, or other deficiencies identified in writing by the Government have 

been corrected. 

b. If the draft deliverable is adequate, the Government may accept the draft and provide 

comments for incorporation into the final version. 

c. All of the Government's comments on deliverables must either be incorporated in the 

succeeding version of the deliverable, or the contractor must demonstrate to the 

Government's satisfaction why such comments should not be incorporated. 

CLAUSE # CLAUSE TITLE DATE 

52.246-4  Inspection of Services — Fixed Price  (Aug 1996) 

52.246-5 Inspection of Services – Cost Reimbursement (Apr 1984) 

https://www.acquisition.gov/far/
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d. If the Government finds that a draft or final deliverable contains spelling errors, 

grammatical errors, or improper format, or otherwise does not conform to the 

requirements stated within this TO, the document may be immediately rejected without 

further review and returned to the contractor for correction and resubmission.  If the 

contractor requires additional Government guidance to produce an acceptable draft, the 

contractor shall arrange a meeting with the FEDSIM COR.  

e. For all development efforts, the final acceptance will occur when all discrepancies, 

errors, or other deficiencies identified in writing by the Government have been resolved 

through documentation updates, program correction, or other mutually agreeable 

methods. 

E.5   DRAFT DELIVERABLES 

The Government will provide written acceptance, comments, and/or change requests, if any, 

within 15 workdays (unless specified otherwise in Section F) from Government receipt of the 

draft deliverable.  Upon receipt of the Government’s comments, the contractor shall have ten 

workdays to incorporate the Government's comments and/or change requests and to resubmit the 

deliverable in its final form. 

E.6   WRITTEN ACCEPTANCE/REJECTION BY THE GOVERNMENT 

The Government shall provide written notification of acceptance or rejection of all final 

deliverables within 15 workdays (unless specified otherwise in Section F).  All notifications of 

rejection will be accompanied with an explanation of the specific deficiencies causing the 

rejection. 

E.7   NON-CONFORMING PRODUCTS OR SERVICES 

Non-conforming products or services will be rejected.  Deficiencies shall be corrected, by the 

contractor, within ten workdays of the rejection notice.  If the deficiencies cannot be corrected 

within ten workdays, the contractor shall immediately notify the FEDSIM COR of the reason for 

the delay and provide a proposed corrective action plan within ten workdays.  

For CPAF CLINs- 

If the contractor does not provide products or services that conform to the requirements of this 

TO, the Government will document the issues associated with the non-conforming products or 

services in the award fee determination report, and there will be an associated reduction in the 

earned award fee.
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NOTE:  The Section numbers in this TO correspond to the Section numbers in the Alliant Small 

Business Contract.   

F.1   FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 

This TO incorporates the following clauses by reference with the same force and effect as if they 

were given in full text.  Upon request the CO will make the full text of the referenced clauses 

available.  Also, the full text of a provision may be accessed electronically at:  

FAR website:  https://www.acquisition.gov/far/ 

CLAUSE # CLAUSE TITLE  DATE  

52.242-15 Stop-work Order (Aug 1989) 

52.242-15 Stop-work Order (Alternate I) (Apr 1984) 

F.3   TASK ORDER PERIOD OF PERFORMANCE 

The period of performance for this TO is one, one year base period and four, one year option 

periods. 

F.4   PLACE OF PERFORMANCE 

Place of Performance is the contractor’s location and long distance travel may be required as 

needed. Telecommuting will be permitted under this TO. The contractor shall complete all work 

required in the TOR within the United States.    

F.5   DELIVERABLES 

The following schedule of milestones will be used by the FEDSIM COR to monitor timely 

progress under this TO.   

The following abbreviations are used in this schedule:  

IAW In Accordance With 

NLT Not Later Than 

OP       Option Period 

PMP Project Management Plan 

PS Project Start 

TOA Task Order Award 

WD  Work Days 

 

All days are workdays unless otherwise stated.  Deliverables are due the next Government 

workday if the due date falls on a holiday or weekend.  Other deliverables not listed in the 

table below, but referenced in Section C above, may be required as directed by the 

https://www.acquisition.gov/far/
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Government during TO performance.  At minimum, the contractor shall submit the 

deliverables listed in the following table: 

 

NO MILESTONE/DELIVERABLE TOR 

REFERENCE 

PLANNED COMPLETION 

DATE 

 Project Start (PS) - 11 calendar days from TOA 

1 Program Kick-Off Agenda C.5.1.1 NLT 5 WD after PS 

2 Program Kick-Off Meeting C.5.1.1 NLT 5 WD after PS 

3 Transition-In Plan C.5.1.2 At Kickoff Meeting 

 Draft Quality Control Plan C.5.1.7 At Kickoff Meeting 

4 Transition-In Status Reports C.5.1.2 Weekly during Transition-In 

5 
Copy of TO (initial award and all 

modifications) 
F.5.1 NLT 5 WD after PS 

6 Draft PMP C.5.1.3 NLT 5 WD after PS 

7 Final PMP C.5.1.3 IAW Section E 

8 PMP Updates C.5.1.3 As needed 

9 Monthly Status Report C.5.1.4 10
th

 day of the subsequent month 

10 Updated Transition-In Plan C.5.2 PS + 2 weeks 

11 Final Quality Control Plan (QCP) C.5.1.7 PS + 2 weeks 

12 QCP Updates C.5.1.7 IAW PMP 

13 Monthly Status Meeting C.5.1.4 IAW PMP 

14 Monthly Status Meeting Minutes C.5.1.4 
NLT 5 WD after Monthly Status 

Meeting 

15 Trip Reports C.5.1.8 NLT 5 WD after trip completion 

16 Weekly Status Reports (WSR) C.5.1.9 Weekly on Fridays 

17 Google Site C.5.1.12 PS + 30 days 

18 Google Site Updates C.5.1.12 IAW PMP 

19 Draft Transition-Out Plan C.5.1.14 PS + 6 months 

20 Final Transition-Out Plan C.5.1.14 IAW Section E 

21 Transition-Out Plan Updates C.5.1.14 IAW PMP and Section C.5.1.14 

22 Technical Status Meeting C.5.1.5 IAW PMP 

23 Technical Status Meeting Minutes C.5.1.5 
NLT 5 WD after Technical Status 

Meeting 

24 IT Security Plan  F.5.2 
NLT 30 calendar days after PS and 

annual verification or update. 

25 IT Security Authorization  F.5.2 PS + 6 months 

26 Strategic Assessment of Applications C.5.10 
Annually a minimum and in 

accordance with PMP 

27 

Documentation prepared or updated in 

accordance with Section C, the SDLC 

(Section J, Attachment H), the project 

classification schema (Section J, 

Attachment F), as a part of the 

enhancement or activity that results in 

a change to an application 

J.1, Attachment 

F 

To be defined by the COR on an 

application basis  
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F.5.1   PUBLIC-RELEASE OF CONTRACT DOCUMENTS REQUIREMENT 

The contractor agrees to submit, within ten workdays from the date of the CO’s execution of the 

initial TO, or any modification to the TO (exclusive of Saturdays, Sundays, and Federal 

holidays), a portable document format (PDF) file of the fully executed document with all 

proposed necessary redactions, including redactions of any trade secrets or any commercial or 

financial information that it believes to be privileged or confidential business information, for the 

purpose of public disclosure at the sole discretion of GSA.  The contractor agrees to provide a 

detailed written statement specifying the basis for each of its proposed redactions, including the 

applicable exemption under the Freedom of Information Act (FOIA), 5 U.S.C. § 552, and, in the 

case of FOIA Exemption 4, 5 U.S.C. § 552(b)(4), shall demonstrate why the information is 

considered to be a trade secret or commercial or financial information that is privileged or 

confidential.  Information provided by the contractor in response to the contract requirement may 

itself be subject to disclosure under the FOIA.  Submission of the proposed redactions constitutes 

concurrence of release under FOIA. 

GSA will carefully consider all of the contractor’s proposed redactions and associated grounds 

for nondisclosure prior to making a final determination as to what information in such executed 

documents may be properly withheld. 

F.5.2   GSA INFORMATION TECHNOLOGY (IT) SECURITY REQUIRMENTS  

The contractor shall deliver an IT Security Plan within 30 calendar days of award that describes 

the processes and procedures that will be followed to ensure appropriate security of IT resources 

that are developed, processed, or used under this order.  The IT Security Plan shall comply with 

applicable Federal laws including, but are not limited to, 40 U.S.C. 11331, the FISMA of 2002, 

and the E-Government Act of 2002.  The IT Security Plan shall meet IT security requirements in 

accordance with Federal and GSA policies and procedures, including GSAR clause 552.239-71.  

The contractor shall submit written proof of IT security authorization six months after award, 

and verify that the IT Security Plan remains valid annually. 

F.5.3   DELIVERABLES MEDIA 

The contractor shall deliver all electronic versions by email and removable electronic media, as 

well as placing in the GSA OCIO and FEDSIM designated repositories.  The following are the 

required electronic formats, whose versions must be compatible with the latest, commonly 

available version on the market. 

 Text MS Word 

 Spreadsheets MS Excel 

 Briefings MS PowerPoint 

 Drawings MS Visio 

 Schedules MS Project 

  

F.6   PLACE(S) OF DELIVERY 

Unclassified deliverables and correspondence shall be delivered to the GSA COR at the 

following address: 

GSA FAS AAS FEDSIM 
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ATTN:  Elizabeth Hampton, COR 

            1800 F Street, NW 

Suite 3100 (QF0B) 

Washington, D.C. 20405 

Telephone: 703-605-5736  

Email:  Elizabeth.Hampton@gsa.gov  

Copies of all deliverables shall also be delivered to the GSA OCIO TPOC at the following 

address:   

Provided after award. 

F.7   NOTICE REGARDING LATE DELIVERY/PROBLEM NOTIFICATION REPORT 

(PNR) 

The contractor shall notify the FEDSIM COR via a Problem Notification Report (PNR) (Section 

J, Attachment Z) as soon as it becomes apparent to the contractor that a scheduled delivery will 

be late.  The contractor shall include in the PNR the rationale for late delivery, the expected date 

for the delivery, and the project impact of the late delivery.  The FEDSIM COR will review the 

new schedule and provide guidance to the contractor.  Such notification in no way limits any 

Government contractual rights or remedies including, but not limited to, termination. 

 

mailto:Elizabeth.Skolnik@gsa.gov
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NOTE:  The Section numbers in this TO correspond to the Section numbers in the Alliant Small 

Business Contract.   

G.3.5   CONTRACTING OFFICER’S REPRESENTATIVE 

The CO will appoint a COR in writing for each TO through a COR Appointment Letter that will 

be provided to the contractor upon award (Section J, Attachment B).  The COR will receive, for 

the Government, all work called for by the TO and will represent the CO in the technical phases 

of the work.  The COR will provide no supervisory or instructional assistance to contractor 

personnel. 

The COR is not authorized to change any of the terms and conditions, scope, schedule, and price 

of the Contract or the TO.  Changes in the scope of work will be made only by the CO by 

properly executed modifications to the Contract or the TO.  

G.3.5.1   CONTRACT ADMINISTRATION 

Contracting Officer (CO): 

Odis Kenton 

GSA FAS AAS FEDSIM 

1800 F Street, NW 

Suite 3100 (QF0B) 

Washington, D.C. 20405 

Telephone: (703) 603-8258  

Email:  Odis.Kenton@gsa.gov 

Contracting Officer’s Representative (COR): 

Elizabeth Hampton  

GSA FAS AAS FEDSIM 

1800 F Street, NW 

Suite 3100 (QF0B) 

Washington, D.C. 20405 

Telephone: (703)605-5736  

Email:  Elizabeth.Hampton@gsa.gov  

Technical Point of Contact (TPOC): 

 Provided after award. 

G.9.6   INVOICE SUBMISSION 

The contractor shall submit Requests for Payments in accordance with the format contained in 

General Services Administration Acquisition Manual (GSAM) 552.232-25, PROMPT 

PAYMENT (NOV 2009), to be considered proper for payment.  In addition, the following data 

elements shall be included on each invoice. 

Task Order Number:  (from GSA Form 300, Block 2) 

Paying Number:  (ACT/DAC NO.) (From GSA Form 300, Block 4) 

FEDSIM Project Number: 13043GSM 

Project Title: GSA CAMEO Small Business 

mailto:Elizabeth.Skolnik@gsa.gov
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The contractor shall certify with a signed and dated statement that the invoice is correct and 

proper for payment. 

The contractor shall provide invoice backup data in accordance with the contract type, including 

detail such as labor categories, rates, and quantities of labor hours per labor category.   

The contractor shall submit invoices as follows: 

The contractor shall utilize FEDSIM’s electronic Tracking and Ordering System (TOS) to submit 

invoices.  The contractor shall submit invoices electronically by logging onto the following link 

(requires Internet Explorer to access the link): 

https://portal.fas.gsa.gov 

Select Vendor Support, log in using your assigned ID and password, then click on Create 

Invoice.  The TOS Help Desk should be contacted for support at 877-472-4877 (toll free).  By 

utilizing this method, no paper copy of the invoice shall be submitted to GSA FEDSIM or the 

GSA Finance Center.  However, the FEDSIM COR may require the contractor to submit a 

written “hardcopy” invoice with the client’s certification prior to invoice payment. 

G.9.6.1   INVOICE REQUIREMENTS 

The contractor shall submit a draft or advance copy of an invoice to the client POC for review 

prior to its submission to GSA.  Receipts are provided on an as requested basis. If the TO has 

different contract types, each should be addressed separately in the invoice submission. The final 

invoice is desired to be submitted within six months of project completion. 

G.9.6.1.2   COST-PLUS-AWARD-FEE (CPAF) CLINs (for LABOR)  

The contractor may invoice once or twice monthly on the basis of cost incurred for the CPAF 

CLINs.  The invoice shall include the period of performance covered by the invoice and the 

CLIN number and title.  All hours and costs shall be reported by CLIN element (as shown in 

Section B), by application, by contractor employee, and shall be provided for the current billing 

month and in total from project inception to date.  The contractor shall provide the invoice data 

in spreadsheet form with the following detailed information.  The listing shall include separate 

columns and totals for the current invoice period and the project to date. 

a. Employee name (current and past employees) 

b. Employee company labor category 

c. Employee Alliant Small Business labor category 

d. Monthly and total cumulative hours worked 

e. Corresponding TO ceiling rate 

f. Cost incurred not billed 

g. Current approved forward pricing rate agreement in support of indirect costs billed 

All cost presentations provided by the contractor shall also include Overhead charges, and 

General and Administrative charges and shall also include the Overhead and General and 

Administrative rates being applied. 

The Government will promptly make payment of any award fee upon the submission, by the 

contractor to the FEDSIM COR, of a public voucher or invoice in the amount of the total fee 

https://portal.fas.gsa.gov/
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earned for the period evaluated.  Payment may be made without issuing a TO modification if 

funds have been obligated for the award fee amount.  The contractor shall attach the Award Fee 

Determining Official (AFDO)/CO determination letter to the public voucher and/or invoice. 

G.9.6.1.3   FIRM-FIXED-PRICE (FFP) CLINs  

The contractor may invoice as stated in Section B for the FFP CLINs.  The invoice shall include 

the period of performance covered by the invoice and the CLIN number and title.  All costs shall 

be reported by CLIN element (as shown in Section B) and shall be provided for the current 

invoice and in total from project inception to date. The listing shall include separate columns and 

totals for the current invoice period and the project to date. The contractor shall provide the 

invoice data in spreadsheet form with the following detailed information: FFP amount, including 

the period of performance – as stated in Section B. 

G.9.6.1.4   TOOLS AND ODCs 

The contractor may invoice once or twice monthly on the basis of cost incurred for the Tools and 

ODCs CLINs.  The invoice shall include the period of performance covered by the invoice and 

the CLIN number and title.  In addition, the contractor shall provide the following detailed 

information for each invoice submitted, as applicable.  Spreadsheet submissions are required. 

a. Tools purchased 

b. Consent to Purchase number or identifier 

c. Date accepted by the Government 

d. Associated CLIN 

e. Project-to-date totals by CLIN 

f. Cost incurred not billed 

g. Remaining balance of the CLIN 

All cost presentations provided by the contractor shall also include Overhead charges, General 

and Administrative charges, and Fee. 

G.9.6.1.5   TRAVEL 

Long distance travel is travel over 50 miles. Contractor costs for travel will be reimbursed at the 

limits set in the following regulations (see FAR 31.205-46): 

a. Joint Travel Regulation (JTR) - prescribed by the GSA, for travel in the contiguous U.S.  

b. Federal Travel Regulation (FTR) Volume 2, Department of Defense (DoD) Civilian 

Personnel, Appendix A - prescribed by the DoD, for travel in Alaska, Hawaii, and outlying 

areas of the U.S.   

The contractor may invoice monthly on the basis of cost incurred for cost of travel comparable 

with the JTR/FTR.  The invoice shall include the period of performance covered by the invoice, 

the CLIN number and title.  Separate worksheets, in MS Excel format, shall be submitted for 

travel. 

CLIN Total Travel: This invoice information shall identify all cumulative travel costs billed by 

CLIN.  The current invoice period’s travel details shall include separate columns and totals and 

include the following: 



SECTION G – CONTRACT ADMINISTRATION DATA 

Task Order Request GSC-QF0B -14-32808 PAGE G-4 
 

Version 09/19/13 

a. Travel Authorization Request number or identifier, approver name, and approval date 

b. Current invoice period 

c. Names of persons traveling 

d. Number of travel days 

e. Dates of travel 

f. Number of days per diem charged 

g. Per diem rate used 

h. Total per diem charged 

i. Transportation costs 

j. Lodging costs 

k. Total charges 

l. Explanation of variances exceeding 10% of the approved versus actual costs 

m. Indirect Handling Rate 

All cost presentations provided by the contractor shall also include Overhead charges and 

General and Administrative charges.  
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H.1   INCORPORATION BY REFERENCE 

The CO reserves the right to incorporate by reference some, all, or none of the offeror’s 

proposal. In such instances, the material to be incorporated by reference shall be clearly 

annotated on the award form, and shall become part of the resultant task order.  

H.2   KEY PERSONNEL 

The following are the minimum personnel who shall be designated as “Key.”  The Government 

does not intend to dictate the composition of the ideal team to perform this TO.  Therefore, the 

Government will allow and will evaluate up to three additional Key Personnel as proposed by the 

offeror. 

a. Program Manager (PM) 

b. Technical Program Manager 

c. Service Delivery Manager  

 

The Government desires that Key Personnel be assigned for the duration of the Task 

Order.   

 

H.2.3 PROGRAM MANAGER 
 

It is required that the PM has the following qualifications: 

a. Project Management Professional (PMP)® or PgMP® Certification at the time of 

proposal submission.   

 

It is desired that the PM has the following qualifications:  

b. An Information Technology Infrastructure Library (ITIL)® Foundation and/or 

Practitioner Certification, for either ITIL® v.2 or v.3, at time of proposal submission.       

c. Formal training or certification in Agile software development methods at the time of 

proposal submission.  

d. Experience in the management of application lifecycle support work similar in size, 

scope, and complexity as described in this TOR.  

e. Experience with the management, manpower utilization, and supervision of employees 

(including subcontractors) of various labor categories and skills in projects similar in size 

and scope as proposed for the TOR. Experience managing an employee training program 

to ensure employee skills are up to date. 

f.  Experience in a quality assurance environment that includes knowledge of customer 

satisfaction tracking; user complaint and monitoring programs; and quality control (QC) 

programs. 

g. Extensive knowledge of the Federal Government’s acquisition environment. 
 

H.2.4 TECHNICAL PROGRAM MANAGER 

 

It is desired that the Technical Program Manager has the following qualifications:  

a. PMP® Certification at the time of proposal submission. 
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b. Formal training or certification in Agile software development methods at the time of 

proposal submission. 

c. Experience with application lifecycle support for acquisition applications in the Federal 

Government, including experience in transitioning from one development methodology 

to another, enhancement work, and integration work.  

d. Experience with enterprise architecture frameworks, tools, and methods. 

e. Extensive experience consulting with stakeholders about the desired functionality of 

applications and ensuring systems meet enterprise technical and business objectives. 

f. Extensive knowledge of the Federal Government’s acquisition environment. 

 

H.2.5 SERVICE DELIVERY MANAGER 
 

It is required that the Service Delivery Manager has the following qualifications: 

a. An ITIL® Foundation and/or Practitioner Certification, for either ITIL® v.2 or v.3, at 

time of proposal submission.      

 

It is desired that the Service Delivery Manager has the following qualifications:  

b. Formal training or certification in Agile software development methods at the time of 

proposal submission. 

c. Experience in service delivery using ITIL best practices and leading teams providing high 

quality services in an environment similar in size and scope as proposed for the TOR. 

d. Experience with investigating and successfully implementing and integrating new 

technologies into a service delivery environment. 

e. Experience in the Government furnished tools and technologies identified in the TOR. 

f. Experience managing a help desk team providing Tier 2 and Tier 3 application support.  

H.2.6   KEY PERSONNEL SUBSTITUTION 

The contractor shall not replace any personnel designated as Key Personnel without the written 

concurrence of the CO.  Prior to utilizing other than personnel specified in proposals in response 

to a TOR, the contractor shall notify the Government CO and the COR of the existing Task 

Order.  This notification shall be no later than ten calendar days in advance of any proposed 

substitution and shall include justification (including resume(s) and labor category of proposed 

substitution(s)) in sufficient detail to permit evaluation of the impact on TO performance. 

Substitute personnel qualifications shall be equal to, or greater than, those of the personnel being 

substituted.  If the Government CO and the COR determine that the proposed substitute 

personnel is unacceptable, or that the reduction of effort would be so substantial as to impair the 

successful performance of the work under the Task Order, the contractor may be subject to 

default action as prescribed by Federal Acquisition Regulation (FAR) 52.249-6, Termination 

(Cost Reimbursement) or FAR 52.249-8, Default (Fixed-Price Supply and Service).  

H.5   GOVERNMENT-FURNISHED PROPERTY (GFP) 

The GFP is listed in Section J, Attachment I.  
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H.7   SECURITY CONSIDERATIONS 

The contractor shall comply with agency personal identity verification procedures identified in 

the TOR that implement Homeland Security Presidential Directive (HSPD) - 12 Information 

Processing Standards Publication (FIPS PUB) Number 201. The contractor shall insert this 

clause in all subcontracts when the subcontractor is required to have physical access to a 

federally controlled facility or access to a Federal Information System. Work on this project may 

require contractor personnel to have access to limited information to fully integrate financial, 

operational, procurement, and personnel data. The clearance is considered sensitive, but 

unclassified. All contractors issued a GSA email address shall maintain current contact 

information in the GSA Credential and Identity Management System (GCIMS) system. 

 

Contractors shall comply with GSA Order 2100.1 - "IT Security Policy", GSA Order ADM 

9732.1C - "Suitability and Personnel Security", and OCHCO/OCIO HSPD-12 Personal Identity 

Verification and Credentialing Standard Operating Procedures (SOP). Background investigations 

are required for access to GSA information systems (including contractor operations that design, 

operate, test, maintain, and/or monitor GSA systems). The applications in scope of this TO are 

categorized as "Moderate Risk" systems; therefore contractors supporting the project shall be 

required to undergo a Minimum Background Investigation (MBI). - The contractor shall adhere 

to all security-related laws, requirements and regulations that bind the Government. The 

contractor shall have all staff members complete a confidentiality agreement prior to working 

under this contract. Contractor personnel involved in the management, operation, programming, 

maintenance, and/or use of information technology shall be aware of these responsibilities and 

fulfill them. Detailed security responsibilities for the contractor are found in the GSA 

Orders/Handbooks listed in the TOR. 

 

Contractor personnel working under this TO will not be required to have a security clearance. 

When Government on-site meetings are required, the Government will provide personnel to 

ensure approved contractor personnel have access to Government facilities. Selected contractor 

employees may be required to complete mandatory Security Awareness and Privacy Training 

(this training is often provided internally by GSA via GSA Online University). 

 

The contractor shall be responsible for properly protecting all information used, gathered, or 

developed as a result of the task order. The contractor shall implement procedures to ensure that 

appropriate administrative, technical, and physical safeguards are established to ensure the 

security and confidentiality of sensitive Government information, data, and/ or equipment. The 

Contractor's procedures shall be consistent with Government and GSA policies, including GSA 

Order 2100.1, Information Technology Security Policy (or most current version), OMB 

Memorandums & Circulars, FISMA, the Computer Security Act of 1987, and the Privacy Act. In 

addition, during all activities and operations on Government premises the contractor shall 

comply with the policies, rules, procedures and regulations governing the conduct of personnel 

or protection of Government facilities and data as expressed by GSA, written or oral. 

The contractor shall be responsible for properly protecting all information used, gathered, or 

developed as a result of work under this task order. The contractor shall also protect all 

Government data and equipment by treating the information as sensitive. The use of any 

information that is subject to the Privacy Act will be utilized in full accordance with all rules of 

conduct as applicable to Privacy Act Information. 
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H.9   ORGANIZATIONAL CONFLICT OF INTEREST AND NON-DISCLOSURE 

REQUIREMENTS 

H.9.1   ORGANIZATIONAL CONFLICT OF INTEREST 

If the contractor (and any subcontractors or consultants) has or is currently providing support or 

anticipates providing support to GSA OCIO, the contractor shall immediately disclose this fact to 

the Contracting Officer in accordance with FAR Subpart 9.5.  The contractor is also required to 

complete and sign an Organizational Conflict of Interest (OCI) Statement in which the contractor 

(and any subcontractors or consultants) agrees to disclose information concerning the actual or 

potential conflict with any proposal for any solicitation relating to any work in the TO.  All 

actual or potential OCI situations shall be identified and addressed in accordance with FAR 

Subpart 9.5. 

H.9.2   NON-DISCLOSURE REQUIREMENTS 

If the contractor acts on behalf of, or provides advice with respect to any phase of an agency 

procurement, as defined in FAR 3.104-4, then the contractor shall execute and submit a 

Corporate Non-Disclosure Agreement (NDA) Form (Section J, Attachment W) and ensure that 

all its personnel (to include subcontractors, teaming partners, and consultants) who will be 

personally and substantially involved in the performance of the Task Order: 

a. Are listed on a signed Addendum to Corporate NDA Form (Section J, Attachment W) 

prior to the commencement of any work on the TO. 

b. Are instructed in the FAR 3.104 requirements for disclosure, protection, and marking of 

contractor bid or proposal information, or source selection information. 

c. Are instructed in FAR Part 9 for third party disclosures when acting in an advisory 

capacity.    

All proposed replacement contractor personnel also must be listed on a signed Addendum to 

Corporate NDA and be instructed in the requirements of FAR 3.104.  Any information provided 

by contractors in the performance of this TO or obtained by the Government is only to be used in 

the performance of the TO.  The contractor shall put in place appropriate procedures for the 

protection of such information and shall be liable to the Government for any misuse or 

unauthorized disclosure of such information by its personnel, as defined above. 

H.14   SECTION 508 COMPLIANCE REQUIREMENTS 

Unless the Government invokes an exemption, all Electronic and Information Technology (EIT) 

products and services proposed shall fully comply with Section 508 of the Rehabilitation Act of 

1973, per the 1998 Amendments, 29 United States Code (U.S.C.) 794d, and the Architectural 

and Transportation Barriers Compliance Board’s Electronic and Information Technology 

Accessibility Standards at 36 Code of Federal Regulations (CFR) 1194.  The contractor shall 

identify all EIT products and services proposed, identify the technical standards applicable to all 

products and services proposed and state the degree of compliance with the applicable standards. 

Additionally, the contractor must clearly indicate where the information pertaining to Section 

508 compliance can be found (e.g., Vendor’s or other exact web page location).  The contractor 

must ensure that the list is easily accessible by typical users beginning at time of award.   
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H.16   COST ACCOUNTING SYSTEM 

The adequacy of the contractor’s accounting system and its associated internal control system, as 

well as contractor compliance with the Cost Accounting Standards (CAS), affect the quality and 

validity of the contractor data upon which the Government must rely for its management 

oversight of the contractor and contract performance.  The contractor’s cost accounting system 

shall be deemed adequate, by a cognizant Federal Government authority, during the entire 

period of performance and shall permit timely development of all necessary cost data in the form 

required by the contract. 

H.19   EARNED VALUE MANAGEMENT (EVM) SYSTEM 

The contractor shall employ EVM in the management of this TO in accordance with the 

ANSI/Electronic Industries Alliance (EIA) Standard-748-A-1998, Earned Value Management 

Systems. However, the application of EVM controls and reporting shall be tailored on a per 

project basis. A copy of the standard is available at http://global.ihs.com/.  The Government 

expects the contractor to employ innovation in its proposed application of EVM techniques to 

this TO in accordance with best industry practices.  The following EVM status information shall 

be included in each MSR:   

 

a. Planned Value (PV)  

b. Earned Value (EV)  

c. Actual Cost (AC)   

d. A cost curve graph plotting PV, EV, and AC on a monthly basis from inception of the TO 

through the last report, and plotting the AC curve to the estimated cost at completion 

(EAC) value. 

e. An EVM variance analysis that includes the following: 

1. Cost Variance = (EV - AC) 

2. Cost Variance % = (CV/PV X 100%) 

3. Cost Performance Index (CPI) = (EV/AC) 

4. Schedule Variance = (EV minus PV) 

5. Schedule Variance % = (SV/PV X 100%) 

6. Schedule Performance Index (SPI) = (EV/PV) 

7. Estimate at Completion (EAC) 

8. ACcum + 1/CPI X (BAC minus EV cum) 

9. ACcum + 1/CPI X SPI X (BAC minus EVcum) 

10. Variance at Completion (VAC) = (BAC minus EAC) for EAC 

11. Variance at Completion % + (VAC/BAC X 100%) for EAC 

12. Estimate to Completion (ETC) 

13. Expected Completion Date 

f. Explain all variances greater than ten percent. 

g. Explain, based on work accomplished as of the date of the report, whether the 

performance goals will be achieved. 

h. Discuss the corrective actions that will be taken to correct the variances, the risk 

associated with the actions. 

 

The Government will conduct an Integrated Baseline Review within 60 calendar days after TOA, 

or exercise of significant TO options, or incorporation of major TO modifications.  The objective 

http://global.ihs.com/
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of the Integrated Baseline Review is for the Government and the contractor to jointly assess 

areas, such as the contractor's planning, to ensure complete coverage of the TO, logical 

scheduling of the work activities, adequate resources, and identification of inherent risks. 

H.23   TRAVEL 

H.23.1   TRAVEL REGULATIONS 

Contractor costs for travel will be reimbursed at the limits set in the following regulations (see 

FAR 31.205-46): 

a. Federal Travel Regulations (FTR) - prescribed by the GSA, for travel in the contiguous 

U.S. 

b. Joint Travel Regulations (JTR), Volume 2, Department of Defense (DoD) Civilian 

Personnel, Appendix A - prescribed by the DoD, for travel in Alaska, Hawaii, and 

outlying areas of the U.S. 

H.23.2   TRAVEL AUTHORIZATION REQUESTS 

Before undertaking travel to any Government site or any other site in performance of this 

Contract, the contractor shall have this travel approved by, and coordinated with, the FEDSIM 

COR.  Notification shall include, at a minimum, the number of persons in the party, traveler 

name, destination, duration of stay, purpose, and estimated cost.  Prior to any long distance 

travel, the contractor shall prepare a Travel Authorization Request for Government review and 

approval.  Long distance travel will be reimbursed for cost of travel comparable with the (insert 

either the FTR.    

Requests for travel approval shall: 

a. Be prepared in a legible manner. 

b. Include a description of the travel proposed including a statement as to purpose. 

c. Be summarized by traveler. 

d. Identify the TO number. 

e. Identify the CLIN associated with the travel. 

f. Be submitted in advance of the travel with sufficient time to permit review and approval. 

The contractor shall use only the minimum number of travelers and rental cars needed to 

accomplish the task(s).  Travel shall be scheduled during normal duty hours whenever possible.  

Long distance travel is defined as travel over 50 miles from the contractor’s location.  Local 

travel will not be reimbursed and all expenses for such will be borne by the offeror. Acceptable 

long distance travel to Government site(s) under this award will be for meeting purposes only. 

Long term relocation expenses will not be authorized. 

 

H.24   TOOLS AND ODCs 

The Government will require the contractor to purchase hardware, software, and related supplies 

or services critical and related to the services post-award under this TO. Such requirements will 

be identified at the time the TOR is issued or may be identified during the course of a TO by the 

Government or the contractor.  If the contractor initiates a purchase within the scope of this TO 
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and the prime contractor has an approved purchasing system, the contractor shall submit to the 

FEDSIM COR a Request to Initiate Purchase (RIP).  If the prime contractor does not have an 

approved purchasing system, the contractor shall submit to the CO a Consent to Purchase (CTP).  

The RIP and CTP shall include the purpose, specific items, estimated cost, cost comparison, and 

rationale.  The contractor shall not make any purchases without an approved RIP from the COR 

or an approved CTP from the CO and without complying with the requirements of Section H.25, 

Commercial Supplier Agreements. 

H.25   COMMERCIAL SUPPLIER AGREEMENTS  

H.25.1  The Government understands that commercial software tools and services to include 

Cloud-based tools and services that may be purchased in furtherance of this TO to support the 

requirements in section C and as contemplated in the Tools and CLIN in section B.7.3 may be 

subject to commercial agreements which may take a variety of forms, including without 

limitation licensing agreements, terms of service, maintenance agreements, and the like, whether 

existing in hard copy or in an electronic or online format such as "clickwrap" or "browsewrap" 

(collectively, "Supplier Agreements").  The parties acknowledge that the FAR clause at 

12.212(a) requires the Government to procure such tools and their associated documentation 

under such Supplier Agreements to the extent such Supplier Agreements are consistent with 

Federal law. For products and services also on the contractor’s GSA Schedule 70 contract, the 

Government will accept the product(s)’ and/or services’ Government-approved GSA Schedule 

70 Software Agreement as a Supplier Agreement.  The contractor shall submit proof that the 

Software Agreement was accepted, this acceptance may take the form of an email from the 

Schedule 70 CO or a CO signed Schedule 70 contract modification showing that the approved 

Software Agreement was added to the contract. 

 

H.25.2  In order to ensure that the Supplier Agreements are consistent with Federal law, the 

contractor shall not make any purchase contemplated in section C above without first securing 

the consent of the licensor of such software tools to amend the Supplier Agreements in 

accordance with the Amendment clause set forth in section H.25.4 below.  The contractor shall 

submit documentary evidence of such consent with the Consent to Purchase or Request to 

Initiate Purchase. .   

 

H.25.3  The requirements of this section H.25.3 apply only to those commercial software tools 

newly purchased under this Task Order; they do not apply to software furnished as GFI/GFE (if 

any).  Further, they apply only to those Supplier Agreements that define the Government as the 

licensee or are intended to be transferred or assigned to the Government, with the Government 

becoming the licensee, at the end of this TO. 

 

H.25.4   As used in the Amendment clause, the term "this Agreement" refers to each Supplier 

Agreement. The relevant definitions and the capitalization of terms (e.g., Licensee, Licensor, 

Software, Agreement) may be adjusted as necessary to match the nomenclature of the Supplier 

Agreement. 

   

Amendment 

For Federal Government Licensees, this Agreement is hereby amended as follows: 
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1. Dispute resolution and governing law: Any arbitration, mediation or similar 

dispute resolution provision in this Agreement is hereby deleted.  This 

Agreement shall be governed by and interpreted and enforced in accordance with 

the laws of the United States of America, and dispute resolution shall take place 

in a forum, and within the time period, prescribed by applicable federal law.  To 

the extent permitted by federal law and then only to the extent not pre-empted by 

federal law, the laws of the state specified in this Agreement (excluding its choice 

of law rules) will apply.  No equitable or injunctive relief, and no shifting of legal 

fees or costs, may be sought against the Federal Government Licensee except as, 

and then only to the extent, specifically authorized by applicable federal statute. 

2. Indemnification: Any provisions in this Agreement requiring any Federal 

Government Licensee to indemnify any party are hereby deleted and shall not 

apply.  Any provisions requiring the licensor to indemnify the Federal 

Government Licensee shall be revised to state that such indemnification, and the 

conduct and/or settlement of any applicable proceedings, shall be subject to 28 

USC 516. 

3. Changes in templates: This Agreement shall apply in the version attached hereto.  

Subsequent updates to or changes in the licensor's standard commercial templates 

for such agreements shall not be binding on the Federal Government Licensee, 

except by prior express written agreement of both parties. 

4. Fees, taxes and payment:  If the Software is licensed as part of a separate 

Government contract between the Federal Government Licensee and a prime 

contractor, the provisions of such contract regarding fees, taxes and payment 

shall supersede any provisions of this Agreement regarding same.  

Notwithstanding the foregoing: (a) express written agreement of the Federal 

Government Licensee shall be required prior to (i) any extension or renewal of 

this Agreement or the associated fees or (ii) any change in the fees; (b) late 

payments shall be governed by the Prompt Payment Act and the regulations at 5 

CFR 1315; and (c) no cost of collection on delinquent invoices may be sought 

against the Federal Government Licensee except as, and then only to the extent, 

specifically authorized by applicable federal statute. 

5. Assignment:  Licensor may not assign this Agreement or its rights or obligations 

there under, in whole or in part, except in accordance with the procedures set 

forth in FAR subparts 32.8 and/or 42.12, as applicable. 

6. No waiver of liability or cause of action:  Any provision requiring the Federal 

Government Licensee to agree to waive or otherwise not to pursue any claim 

against the licensor it may otherwise have is hereby deleted.  Without limiting the 

generality of the foregoing, the parties agree that nothing in this Agreement, 

including but not limited to the limitation of liability clauses, in any way grants 

the licensor a waiver from, release of, or limitation of liability pertaining to, any 

past, current or future violation of federal law and that no clause restricting users' 

statements  shall be read to restrict the Federal Government Licensee's ability to 

pursue any course of action otherwise permitted by federal law, regulation, or 

policy, including without limitation making public statements in connection with 

any suspension or debarment action. 
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7. Audit: Any clauses in this Agreement allowing for an audit of the Federal 

Government Licensee's records or information systems, or verification of its 

compliance with this Agreement generally, shall be subject to the Federal 

Government Licensee's requirements pertaining to security matters, including 

without limitation clearances to be held and non-disclosure agreements to be 

executed by auditors, badging or escorting requirements for access to premises, 

and other applicable requirements.  Any over-use identified in an audit shall be 

referred to the prime contractor or the Federal Government Licensee's contracting 

officer (as applicable) for action.  No audit costs may be sought against the 

Federal Government Licensee except as, and then only to the extent, specifically 

authorized by applicable federal statute. 

8. Compliance with laws: The parties acknowledge that the United States, as a 

sovereign, is subject to the laws of the United States.  Nothing in this Agreement 

shall be interpreted to imply consent by any Federal Government Licensee to 

submit to the adjudicative or enforcement power of any regulatory, 

administrative, or judicial authority of, or the application of the laws of, another 

jurisdiction.  Any provision inconsistent with applicable federal law that is not 

listed above is hereby deemed omitted from this Agreement to the extent of such 

inconsistence. 

9. Third party terms: Any third party licensing terms associated with third-party 

software components or products embedded in or otherwise provided with the 

Software shall be deemed amended in accordance with sections 1-8 above. 

H.26   INTELLECTUAL PROPERTY RIGHTS 

The existence of any patent, patent application or other intellectual property right that encumbers 

any deliverable must be disclosed in writing on the cover letter that accompanies the delivery.  If 

no such disclosures are provided, the data rights provisions in FAR 52.227-14 apply.  The 

Supplier Agreements referenced in section H.25, amended as contemplated therein, shall be 

deemed to constitute such disclosure with regard to their associated commercial software tools 

and shall prevail over any inconsistent provision in FAR 52.227-14 to the extent of such 

inconsistency. 

H.27   AWARD FEE  

See the Award Fee Determination Plan in Section J, Attachment S. 

H.27.1   ESTABLISHMENT AND DETERMINATION OF AWARD FEE 

The award fee dollar pool will be established on execution of the TO.  The Government reserves 

the right to adjust these amounts to reflect any change in the Estimated Cost. The amount of 

Award Fee is established at award and cannot exceed ____% (award fee) over the life of the 

order. (Note: award fee percentage to be added at award.) 

The Government AFDO will, at the conclusion of each specified evaluation period, evaluate the 

contractor’s performance for a determination of award fee earned.  The determination of the 

award fee amount and the methodology for determining the award fee are unilateral decisions 

made solely at the discretion of the Government. The evaluation of contractor performance will 

be in accordance with the Award Fee Determination Plan (AFDP) (Section H.27.2).  The 
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Government will promptly advise the contractor in writing of the determination and reasons why 

the award fee was not earned.  The contractor may submit a self-evaluation of performance for 

each period under consideration.  While it is recognized that the basis for the determination of 

the fee will be the evaluation by the Government, any self-evaluation which is received within 

ten workdays after the end of the period being evaluated may be given consideration as deemed 

appropriate by the Award Fee Evaluation Board (AFEB).  Any cost associated with the 

development and presentation of a self-evaluation will not be allowed as a direct cost to this TO. 

H.27.2   AWARD FEE DETERMINATION PLAN (AFDP) 

An AFDP will be established by the Government, in consultation with the contractor, based on 

the objectives and concerns provided in the TO request and the contractor-provided solutions.  

The AFDP will include the criteria used to evaluate each area and the percentage of award fee 

available for each area.  The initial plan will be finalized NLT 15 workdays after award date.  A 

separate Quality Assurance Surveillance Plan (QASP) will not be provided for this order as the 

AFDP will serve the purpose of the QASP. 

The AFDP may be revised unilaterally by the Government at any time during the period of 

performance.  The Government will make every attempt to provide changes to the contractor 15 

workdays prior to the start of the evaluation period to which the change will apply.  The AFDP 

may be re-evaluated each evaluation period with input from the contractor. 

 

The Government may, at its option, unilaterally revise the plan to include metrics gathered from 

the re-evaluation to be applied in future award fee periods. 

H.27.3   DISTRIBUTION OF AWARD FEE 

The Award Fee will be distributed in accordance with the AFDO determination and the AFDP 

(Section J, Attachment S). 

 

H.28   APPLICATION ASSIGNMENT 

The Government shall utilize Application Assignment Letters (Section J, Attachment A) to 

assign applications to the contractor.  This includes adding applications to and removing 

applications from the contractor, and is at the sole discretion of the Government.  Application 

Assignment Letters shall be issued by the FEDSIM CO. 

 

H.28.1  Technical direction to perform effort under the TO may be given by means of 

Application Assignment Letters (AALs) that will be issued in numerical sequence.  AALs will 

be issued with task order modifications to describe or clarify specific efforts to be performed 

within each task area of the awarded TO.  An AAL may be used to: 

a. Specify or clarify tasks to be accomplished under the TO. 

b. Adjust performance or tasks on certain applications under the TO, specifically with 

regards to optional CLINs, X005, X006, and X008 when exercised. 

c. Move applications for performance between the CAMEO SB TO and the CAMEO LB 

TO, specifically with regards to optional CLINs X005, X006, and X008 when exercised. 

d. Specify or clarify deliverables within those specified in TO. 

e. Provide other direction as required to successfully achieve the objectives of the TO 

within the parameters established by the scope of work. 
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H.28.2  AALs may be issued during the course of task order performance to provide technical 

direction that may more closely reflect new information or changed priorities within the TO 

SOW. 

 

H.28.3  An AAL shall not, in any event,  expand or otherwise modify the scope or terms of the 

TO awarded pursuant to this TOR. If the contractor believes that a AAL has been issued that will 

expand or otherwise modify the scope or terms of the task order, then the contractor shall 

promptly notify the contracting officer in writing within 5 business days after receipt of the 

AAL. 

 

H.28.4  An AAL shall be issued by the CO as an attachment to task order modifications and 

transmitted to the contractor. 

 

H.28.5  An AAL may be modified, cancelled, or superseded anytime by issuance of a new AAL. 

 

H.28.6   The AAL shall identify the applicable task area and CLIN(s) (if applicable) under which 

the effort is to be performed for purposes of identifying the price of that individual effort.  It is 

the Government’s intent that the total  cost associated with AALs does not exceed  the 

established cost ceilings for the respective CLINs. 

 

H.28.7  AALs are not intended to replace informal direct communication or day to day 

communications between the contractor, the contractor's team members/subcontractors, and 

Government personnel. 
 

H.29    CORE HOURS 

 

For the purposes of this TO, core hours are defined as 8:00AM to 8:00PM Eastern Time (ET). 
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NOTE:  The Section numbers in this TO correspond to the Section numbers in the Alliant Small 

Business Contract.   

I.2   FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  

This TO incorporates one or more clauses by reference with the same force and effect as if they 

were given in full text.  Upon request the CO will make their full text available.  The full text of 

a provision may be accessed electronically at:   

FAR website:  https://www.acquisition.gov/far/ 

Clause No Clause Title Date 

52.202-1 Definitions (Jan 2012) 

52.203-5 Covenant Against Contingent Fees (Apr 1984) 

52.203-6 Restrictions on Subcontractors Sales to the Government  (Sept 2006) 

52.203-7 Anti-Kickback Procedures (Oct 2010) 

52.203-8 Cancellation, Recession, and Recovery of Recovery of Funds 

for Illegal or Improper Activity  

(Jan 1997) 

52.203-10 Price of Fee Adjustment For Illegal or Improper Activity  (Jan 1997) 

52.203-12 Limitation on Payments to Influence Certain Federal 

Transactions 

(Oct 2010) 

 

52.203-13 Contractor Code of Business Ethics and Conduct (Apr 2010) 

52.203-14 Display of Hotline Posters:  (3) link will be provided at time 

of award. 

(Dec 2007) 

52.204-2 Security Requirements (Aug 1996) 

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber 

Content Paper 

(May 2011) 

52.204-7 Central Contractor Registration (Feb 2012) 

52.204-9 Personal Identity Verification of Contractor Personnel (Jan 2011) 

52.204-10 Reporting Executive Compensation and First-Tier 

Subcontract Awards  

(Aug 2012) 

52.209-6 Protecting the Government’s Interest When Subcontracting 

with Contractors Debarred, Suspended, or Proposed for 

Debarment  

(Dec 2010) 

52.215-2 Audit and Records – Negotiation (Oct 2010) 

52.215-10 Price Reduction for Defective Certified Cost or Pricing Data (Aug 2011) 

52.215-11 Price Reduction for Defective Certified Cost or Pricing 

Data—Modifications 

(Aug 2011) 

52.215-12 Subcontractor Certified Cost or Pricing Data (Oct 2010) 

52.215-13 Subcontractor Certified Cost or Pricing Data—Modifications (Oct 2010) 

52.215-15 Pension Adjustments and Asset Reversions (Oct 2010) 

52.215-16 Facilities Capital Cost of Money  (Jun 2003) 

52.215-17 Wavier of Facilities Capital Cost of Money (Oct 1997) 

52.215-18 Reversion of Adjustment of Plans for Postretirement Benefits 

(PRB) other Pensions 

(Jul 2005) 

https://www.acquisition.gov/far/
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Clause No Clause Title Date 

52.215-21 Requirements for Cost or Pricing Data or Information Other 

than Cost or Pricing Data – Modifications 

(Oct 2010) 

 

52.215-21 Requirements for Cost or Pricing Data or Information Other 

than Cost or Pricing Data – Modifications (Alternate I) 

(Oct 2010) 

52.216-7 Allowable Cost and Payment: a(3): 30
th

 (Jun 2011) 

52.217-8 Option to Extend Services 

Fill-In Date: no later than 60 days of contract expiration 

(Nov 1999) 

52.217-9 Option to Extend the Term of the Contract 

Fill-In Date: (a) 30 days  

Fill-In Date: (b) 60 days 

Fill-In Date: (c) 5 years and 6 months 

(Mar 2000) 

52.219-13 

 

Notice of Set-Aside of Orders  (Nov 2011) 

52.219-14 LIMITATIONS ON SUBCONTRACTING  NOV 2011 

52.222-2 Payment for Overtime Premiums:  (a) Time and one half for 

non-salaried employees. 

(Jul 1990) 

52.222-3 Convict Labor (Jun 2003) 

52.222-21 Prohibition of Segregated Facilities (Feb 1999) 

52.222-26 Equal Opportunity (Mar 2007) 

52.222-35 Equal Opportunity for Veterans (Sep 2010) 

52.222-36 Affirmative Action for Workers with Disabilities (Oct 2010) 

52.222-37 Employment Reports Veterans (Sep 2010) 

52.222-50 Combating Trafficking in Persons (Feb 2009) 

52.222-54 Employment Eligibility Verification (Jul 2012) 

52.223-3 Hazardous Material Identification and Material and Material 

Safety Data:  (b) None 

(Jan 1997) 

52.223-3 Hazardous Material Identification and Material and Material 

Safety Data:  (b) None (Alternate I) 

(Jul 1995) 

52.223-5 Pollution Prevention and Right-to-Know Information (May 2011) 

52.223-5 Pollution Prevention and Right-to-Know Information 

(Alternate I) 

(May 2011) 

52.223-5 Pollution Prevention and Right-to-Know Information 

(Alternate II) 

(May 2011) 

52.223-5 Pollution Prevention and Right-to-Know Information 

(Alternate III) 

(May 2011) 

52.223-6 Drug-Free Workplace (May 2001) 

52.223-10 Waste Reduction Program  (May 2011) 

52.223-12 Refrigeration Equipment and Air Conditioners (May 1995) 

52.223-15 Energy Efficiency in Energy-Consuming Products (Dec 2007) 

52.223-16 IEEE 1680 Standard for the Environmental Assessment of 

Personal Computer Products 

(Sep 2007) 

52.223-16 IEEE 1680 Standard for the Environmental Assessment of 

Personal Computer Products (Alternate I) 

(Dec 2007) 

52.224-1 Privacy Act Notification (Apr 1984) 
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Clause No Clause Title Date 

52.224-2 Privacy Act  (Apr 1984) 

52.225-5 Trade Agreements (Nov 2012) 

52.225-8 Duty Free Entry (Oct 2010) 

52.225-13 Restrictions on Certain Foreign Purchases (Jun 2008) 

52.227-14 Rights in Data – General (Dec 2007) 

52.227-14 Rights in Data – General (Alternate II) (Dec 2007) 

52.227-15 Representation of Limited Rights Data and Restricted 

Computer Software 

(Dec 2007) 

52.227-16 Additional Data Requirements (June 1987) 

52.227-21 Technical Data Declaration Revision and Withholding of 

Payment – Major Systems 

(Dec 2007) 

52.232-9 Limitation on Withholding of Payments  (Apr 1984) 

52.232-20 Limitation of Cost (Apr 1984) 

52.232-22 Limitation of Funds (Apr 1984) 

52.232-23 Assignment of Claims (Jan 1986) 

52.232-23 Assignment of Claims (Alternate  I) (Apr 1984) 

52.232-33 Payment By Electronic Funds Transfer – Central Contractor 

Registration 

(Oct 2003) 

52.232-99 Providing Accelerated Payment to Small Business 

Subcontractors (Deviation) 

(Aug 2012) 

52.233-1 Disputes (Jul 2002) 

52.233-1 Disputes (Alternate I) (Dec 1991) 

52.233-3 Protest After Award (Aug 1996) 

52.233-3 Protest After Award (Alternate I) (Jun 1985) 

52.233-4 Applicable Law For Breach of Contract Claim (Oct 2004) 

52.237-2 Protection of Government Buildings, Equipment, and 

Vegetation 

(Apr 1984) 

52.237-3 Continuity of Services (Jan 1991) 

52.237-10 Identification of Uncompensated Overtime (Oct 1997) 

52.239-1 Privacy or Security Safeguards  (Aug 1996) 

52.242-1 Notice of Intent to Disallow Costs (Apr 1984) 

52.242-3 Penalties for Unallowable Costs (May 2001) 

52.242-4 Certification of Final Indirect Costs (Jan 1997) 

52.242-13 Bankruptcy (Jul 1995) 

52.243-1  

 

Changes – Fixed-Price (Alternate I) AUG 1987 

52.243-2 Changes – Cost Reimbursement  (Aug 1987) 

52.243-2 Changes – Cost Reimbursement (Alternate  II) (Apr 1984) 

52.243-7 Notification of Changes: (b) 15 days (Apr 1984) 

52.244-5 Competition in Subcontracting (Dec 1996) 

52.244-6 Subcontracts for Commercial Items (Dec 2010) 

52.245-1 Government Property (Apr 2012) 

52.245-9 Use and Charges  (Apr 2012) 

52.246-4 Inspection of Services- Fixed-Price (Aug 1996) 
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Clause No Clause Title Date 

52.246-5 Inspection of Services- Cost-Reimbursement (Apr 1984) 

52.246-23 LIMITATION OF LIABILITY (Feb 1997) 

52.246-25 Limitation of Liability – Services (Feb 1997) 

52.247-14 Contractor Responsibility for Receipt of Shipment (Apr 1984) 

52.247-67 Submission of Transportation Documents for Audit: (c )  

COR – See Section G 

(Feb 2006) 

52.249-6 Termination (COST-REIMBURSEMENT)  (May 2004) 

52.249-14 Excusable Delays (Apr 1984) 

52.251-1 Government Supply Sources (Aug 2012) 

52.251-2 Interagency Fleet Management System Vehicles and Related 

Services 

(Jan 1991) 

52.253-1 Computer Generated Forms (Jan 1991) 

I.3   GENERAL SERVICES ADMINISTRATION ACQUISITION MANUAL (GSAM) 

CLAUSES INCORPORATED BY REFERENCE 

The full text of a provision may be accessed electronically at: 

GSAM website: https://www.acquisition.gov/gsam/gsam.html 

Clause No. Clause Title Date 

552.232.25 Prompt Payment  (Nov 2009) 

552.239-71 Security Requirements for Unclassified Information 

Technology Resources (GSA Orders only) 

(Jan 2012) 

552.215-70  Examination of Records by GSA (Feb 1996) 

https://www.acquisition.gov/gsam/gsam.html
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J.1   LIST OF ATTACHMENTS 

Attachment Title 

A Application Assignment Letter – Draft (electronically attached .docx) 

B COR Appointment Letter   

C Application Environment (electronically attached)  

D Full CAMEO Systems Inventory (electronically attached)  

E Systems Inventory (electronically attached) 

F Project Classification Schema (electronically attached) 

G Testing Handbook (electronically attached) 

H Service Development Lifecycle (SDLC) (electronically attached) 

I Government-Furnished Property (GFP) (electronically attached) 

J Acronym List  

K CIO IT Security 06-30 – Revision 7 (electronically attached) 

L CIO IT Security 09-48 – Revision 1 (electronically attached) 

M CAMEO FISMA Representation (electronically attached) 

N Communications Diagram for eOffer, SWS, and ORS (electronically 

attached) 

O Hosting Details for ORS, SWS, eOffer, CityPairs, ColdFusion 

Applications (electronically attached) 

P Help Desk Process Diagram and Average Ticket Volumes 

(electronically attached) 

Q SST CA Division Systems Overview (electronically attached) 

R CA Division Description (electronically attached) 

S Award Fee Determination Plan (electronically attached) 

T Travel Authorization Template (electronically attached .xls) 

U Consent to Purchase Template (electronically attached .xls) 

V Request to Initiate Purchase Template (electronically attached .xls) 

W Corporate Non-Disclosure Agreement (electronically attached) 

X Service Level Agreements (electronically attached) 

Y Monthly Status Report (Provided after TOA) 

Z Problem Notification Report (electronically attached) 

AA Deliverable Acceptance-Rejection Report (electronically attached) 

BB Negotiated Ceiling Rates (Provided after TOA) 

CC Project Staffing Plan Template (To be removed at TOA) 

DD Key Personnel Qualification Matrix (To be removed at TOA) 

EE Direct Labor/Cost Workbook (To be removed at TOA) 

FF Offeror Q&A Template (To be removed at TOA) 

GG Corporate Experience Description Format (To be removed at TOA) 

HH GSA FAS Standard Operating Procedures for Static Code Scanning 

(electronically attached) 

II CIO IT Security Policy P 2100-1-H (electronically attached) 
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ATTACHMENT B 

COR LETTER OF APPOINTMENT 

 

MEMORANDUM FOR (Insert Name of COR), FEDSIM PM 

 

Subject: Appointment as Contracting Officer’s Representative 

 

You are hereby appointed as the Contracting Officer's Representative (COR).  This appointment 

is from the award date through the life of the Contract, to include close out, unless rescinded or 

transferred.  As the COR, your primary duty is to monitor the Contractor's performance to ensure 

that all of the technical requirements under the contract are met by the delivery date or within the 

period of performance, and at the price or within the ceiling stipulated in the contract. 

In the performance of the duties delegated to you in this letter, you are cautioned that you could 

be held personally liable for actions taken or directions given by you to the Contractor that are 

beyond the authorities given to you in this letter.  The duties or authorities in this letter are not 

re-delegable; therefore, you must advise the Contracting Officer or the Contract Specialist 

immediately when you are unable to perform these duties. 

Your duties and limitations, as applicable to the contract you will be monitoring, are as follows: 

 

MONITORING AND EVALUATING PERFORMANCE 

Ensure that the Contractor complies with all of the requirements of the statement of work, 

specifications, or performance work statement.  When requested by the Contractor, provide 

technical assistance within the scope of the contract (e.g., interpreting specifications, statement 

of work, performance work statement, etc.).  When a difference of opinion between you and the 

Contractor occurs, notify the Contracting Officer and/or the Contract Specialist immediately for 

resolution. 

If the contract requires Key Personnel, the COR shall ensure that the personnel being used by the 

Contractor meet the requirements of the position.  Review and approve travel and other direct 

cost (ODC) prior to the Contractor incurring those expenses.  Any decrease in or lack of 

performance shall be brought to the attention of the Contracting Officer and/or Contract 

Specialist. 

If applicable and in accordance with FAR 42.302, the COR shall monitor contractor compliance 

with specifications or other contractual requirements requiring the delivery or use of 

environmentally preferable products, energy-efficient products, products containing recovered 

materials, and bio-based products. 

In accordance in Federal Acquisition Circular (FAC) 2005-34 and OMB Memorandum 

“Improving the Use of Contractor Performance Information” on July 29, 2009, CORs are 

responsible for entering past performance into the Past Performance Information Retrieval 

System (PPIRS) annually. 
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MONITORING COSTS 

Review and evaluate the Contractor's progress in relation to the expenditures.  When the costs 

expended by the Contractor are not commensurate with the Contractor's progress, request a 

meeting with the Contractor and client in an attempt to resolve.  If a resolution cannot be found, 

bring this to the attention of the Contracting Officer and/or Contract Specialist for immediate 

action. 

Review and approve invoices using the rates and other fees established in the contract.  Review 

the Contractor's invoices/vouchers for reasonableness and applicability to the contract and 

recommend approval or rejection for payment.  

 

CHANGES TO THE CONTRACT 

You cannot authorize the Contractor to stop work, and you are not authorized to delete, change, 

waive, or negotiate any of the technical requirements or other terms and conditions of the 

contract.  Should a change (monetary or otherwise) to the contract become necessary, it must be 

made by a contract modification issued by the Contracting Officer.  When in doubt, contact the 

Contracting Officer and/or Contract Specialist. 

Any contract change requested by the Contractor must be put in writing by the Contractor to the 

Contracting Officer for action.  If, however, you become aware of an impending change, you 

should immediately advise the Contracting Officer or Contract Specialist.  When the proposed 

change is received by the Contracting Officer, you will be required to provide the Contracting 

Officer with a written analysis and rationale for the change and to evaluate any costs associated 

with the change. 

You must also recognize and report to the Contracting Officer any Government-required changes 

to the contract (e.g., items or work no longer required, changes in the specifications, etc.).  

 

INSPECTION OF CONTRACT ITEMS 

Perform, in accordance with the terms of the contract, inspection, acceptance, or rejection of the 

services or deliverables under the contract.  The COR must prepare, in writing, a written 

acceptance or rejection, provide it to the Contractor, and store a copy on the FEDSIM common 

drive.  Immediately notify the Contracting Officer of all rejections and the reason for the action. 

Review progress reports from the Contractor and advise the Contracting Officer of any 

Contractor problems or action required to be taken by the Government. 

 

STANDARDS OF CONDUCT AND CONFLICT OF INTEREST 

To avoid improper business practices and personal conflicts of interest and to deal with their 

apparent or actual occurrences, the COR shall sign any applicable non-disclosure forms.  The 

COR shall also immediately report any potential conflict of interest to their supervisor. 
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CONTRACT FILE CONTENT AND MAINTENANCE 

Establish and maintain an organized contract administration file to record all Contractor and 

Government actions pertaining to the contract.  The file must also include a copy of the COR 

Letter of Appointment and other documents describing the COR duties; a copy of the contract 

administration functions delegated to the contract administration office, which may not be 

delegated to the COR; and documentation of COR actions taken in accordance with the 

delegation of authority.  The files should be organized and saved on the FEDSIM common drive.   

 

CONTRACT CLOSEOUT 

Within 30 days after the Contractor has met all terms and conditions of the contract, you must 

evaluate the Contractor’s performance using the information contained in General Services 

Administration Regulation (GSAR) 542.1503-71 (sample format attached).  

 

Please acknowledge receipt and acceptance of this appointment by signing below.  Please direct 

any questions you may have on this delegation to the Contracting Officer or Contract Specialist. 

 

I understand and accept my assignment as the Contracting Officer's Representative (COR)  

X_________________________ 
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Note:  This checklist follows the standard format of GSAM 542.1542.15 and content requirements of GSAM 

542.15.  The checklist may be tailored for the specific contract type.  Any “NO” responses noted below shall be 

accompanied with a statement explaining the observation(s).  For each observation(s) provide a 

recommendation to correct the non-compliance.  Observations identify areas of non-compliance and do require 

response (and action plans, if applicable).  Positive observations may be general or specific and may be suitable 

for replication across the agency as good practices.   

 

Contractor Performance Information 
 

Timeliness of delivery or performance Yes No NA 

(1) Adherence to contract delivery schedules.    

(2) Resolution of delays.    

(3) Number of “show cause” letters and “cure notices” issued.    

(4) Number of delinquent deliveries.    

(5) Number of contract extensions resulting from contractor-caused delays.    

(6) Timely submission or performance or required tests.    

(7) Other.    

Observations (specify item #): 

 

Recommendations: 

 

Conformance of product or service to contract requirements Yes No NA 

(1) Quality of workmanship.    

(2) Reliability.    

(3) Adequacy of correction of defects.    

(4) Number of safety defects.    

(5) Number of product rejections.    

(6) Results of laboratory tests.    

(7) Number and extent of warranty problems.    

(8) Other.    

Observations (specify item #): 

 

Recommendations: 
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Customer comments Num Qty NA 

(1) Number and quality of positive comments.    

(2) Number and nature of complaints.    

(3) Adequacy of resolving customer complaints.    

(4) Other.    

Observations (specify item #): 

 

Recommendations: 

 

Terminations for default Yes No NA 

    

Observations (specify item #): 

 

Recommendations: 

 

On-the-job safety performance record, including the number of lost or restricted 

workdays due to occupational injuries in comparison to the national average 
Yes No NA 

    

Observations (specify item #): 

 

Recommendations: 

 

Adequacy of contractor’s quality assurance system Yes No NA 

    

Observations (specify item #): 

 

Recommendations: 

 

Compliance with other key contract provisions Yes No NA 

(1) Subcontracting program    

(2) Labor standards    

(3) Safety standards.    

(4) Reporting requirements    

Observations (specify item #): 

 

Recommendations: 

 

Exhibiting customer-oriented behavior Yes No NA 

    



SECTION J – LIST OF ATTACHMENTS 

Task Order Request GSC-QF0B -14-32808 PAGE J-3 
 

Version 09/19/13 

Observations (specify item #): 

 

Recommendations: 

 

Other performance elements identified  Yes No NA 

    

Observations (specify item #): 

 

Recommendations: 
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ATTACHMENT J – LIST OF ACRONYMS  

Acronym Definition 

AC Actual Cost 

AAL Application Assignment Letter 

AFDO Award Fee Determining Official 

AFDP Award Fee Determination Plan 

AFEB  Award Fee Evaluation Board 

ANSI American National Standards Institute 

CAF Contract Access Fee 

CFR Code of Federal Regulations 

CLIN Contract Line Item Number 

CO Contracting Officer 

COR Contracting Officer’s Representative 

CPAF Cost-Plus-Award-Fee 

CPFF Cost-Plus-Fixed-Fee 

CPARS Contractor Performance Assessment Reporting System 

CPI Cost Performance Index 

CTP Consent to Purchase 

DD Department of Defense 

DFARS Defense Federal Acquisition Regulation Supplement 

DoD Department of Defense 

DSSR Department of State Standardized Regulations 

EAC Estimated Cost at Completion 

EIA Electronic Industries Alliance 

EIT Electronic and Information Technology 

EST Eastern Standard Time 

ETC Estimate to Completion 

EV Earned Value 

EVM Earned Value Management 

FAR Federal Acquisition Regulation 

FEDSIM Federal Systems Integration Management Center 

FFP Firm-Fixed-Price 

FOIA Freedom of Information Act 

FSC Federal Service Code 

FSS Federal Supply Schedule 

FTE Full Time Equivalent 

FTR Federal Travel Regulation 

GFI Government-Furnished Information 

GFP Government-Furnished Property 

GSA General Services Administration 

GSAM General Services Administration Acquisition Manual 

GWAC Government Wide Agency Contract 

IA Interagency Agreement 

IT Information Technology 
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Acronym Definition 

JTR Joint Travel Regulation 

MS Microsoft 

MSR Monthly Status Report 

NLT No Later Than 

NSP Not Separately Priced 

NTE Not-to-Exceed 

OCI Organizational Conflict of Interest 

ODC Other Direct Costs 

POC Point of Contact 

PPIRS Past Performance Information Retrieval System 

PM Program Manager 

PMP Project Management Plan 

PNR Problem Notification Report 

PS Project Start 

PV Planned Value 

Q&A Question and Answer 

QASP Quality Assurance Surveillance Plan 

QCP Quality Control Plan 

RIP Request to Initiate Purchase 

SF Standard Form 

SLA Service Level Agreements 

SOP Standard Operating Procedures  

SOW Statement of Work 

TBD To Be Determined 

TO Task Order 

TEB Technical Evaluation Board 

TOA Task Order Award 

TOR Task Order Request 

TOS Tracking and Ordering System  

TPOC Technical Point of Contact 

U.S. United States 

U.S.C. United States Code 

UIC Unit Identification Code 

VAC Variance at Completion 

WBS Work Breakdown Structure 

XML Extensible Markup Language 
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FAR PART 52.219-1  SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2012) 

(a) 

(1) The North American Industry Classification System (NAICS) code for this 

acquisition is 541512.  

(2) The small business size standard is $25.0 million. 

(3) The small business size standard for a concern which submits an offer in its own 

name, other than on a construction or service contract, but which proposes to furnish a 

product which it did not itself manufacture, is 500 employees. 

(b) Representations. 

(1) The offeror represents as part of its offer that it [_] is, [_] is not a small business 

concern. 

(2) [Complete only if the offeror represented itself as a small business concern in 

paragraph (b)(1) of this provision.] The offeror represents, for general statistical 

purposes, that it [_] is, [_] is not, a small disadvantaged business concern as defined in 13 

CFR 124.1002. 

(3) [Complete only if the offeror represented itself as a small business concern in 

paragraph (b)(1) of this provision.] The offeror represents as part of its offer that it [_] is, 

[_] is not a women-owned small business concern. 

(4) Women-owned small business (WOSB) concern eligible under the WOSB Program. 

[Complete only if the offeror represented itself as a women-owned small business 

concern in paragraph (b)(3) of this provision.] The offeror represents as part of its offer 

that— 

(i) It [_] is, [_] is not a WOSB concern eligible under the WOSB Program, has 

provided all the required documents to the WOSB Repository, and no change in 

circumstances or adverse decisions have been issued that affects its eligibility; 

and 

(ii) It [_] is, [_] is not a joint venture that complies with the requirements of 13 

CFR part 127, and the representation in paragraph (b)(4)(i) of this provision is 

accurate for each WOSB concern eligible under the WOSB Program participating 

in the joint venture. [The offeror shall enter the name or names of the WOSB 

concern eligible under the WOSB Program and other small businesses that are 

participating in the joint venture: _________.] Each WOSB concern eligible 

under the WOSB Program participating in the joint venture shall submit a 

separate signed copy of the WOSB representation. 



SECTION K – REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF 

OFFERORS OR RESPONDENTS 

Task Order Request GSC-QF0B -14-32808  PAGE K-2 
 

Version 09/19/13 

(5) Economically disadvantaged women-owned small business (EDWOSB) concern. 

[Complete only if the offeror represented itself as a women-owned small business 

concern eligible under the WOSB Program in (b)(4) of this provision.] The offeror 

represents as part of its offer that-- 

(i) It [_] is, [_] is not an EDWOSB concern eligible under the WOSB Program, 

has provided all the required documents to the WOSB Repository, and no change 

in circumstances or adverse decisions have been issued that affects its eligibility; 

and 

(ii) It [_] is, [_] is not a joint venture that complies with the requirements of 13 

CFR part 127, and the representation in paragraph (b)(5)(i) of this provision is 

accurate for each EDWOSB concern participating in the joint venture. [The 

offeror shall enter the name or names of the EDWOSB concern and other small 

businesses that are participating in the joint venture: _____________.] Each 

EDWOSB concern participating in the joint venture shall submit a separate signed 

copy of the EDWOSB representation. 

(6) [Complete only if the offeror represented itself as a small business concern in 

paragraph (b)(1) of this provision.] The offeror represents as part of its offer that it [_] is, 

[_] is not a veteran-owned small business concern. 

(7) [Complete only if the offeror represented itself as a veteran-owned small business 

concern in paragraph (b)(6) of this provision.] The offeror represents as part of its offer 

that is [_] is, [_] is not a service-disabled veteran-owned small business concern. 

(8) [Complete only if the offeror represented itself as a small business concern in 

paragraph (b)(1) of this provision.] The offeror represents, as part of its offer, that – 

(i) It [_] is, [_] is not a HUBZone small business concern listed, on the date of this 

representation, on the List of Qualified HUBZone Small Business Concerns 

maintained by the Small Business Administration, and no material changes in 

ownership and control, principal office, or HUBZone employee percentage have 

occurred since it was certified in accordance with 13 CFR part 126; and 

(ii) It [_] is, [_] is not a HUBZone joint venture that complies with the 

requirements of 13 CFR part 126, and the representation in paragraph (b)(8)(i) of 

this provision is accurate for each HUBZone small business concern participating 

in the HUBZone joint venture. [The offeror shall enter the names of each of the 

HUBZone small business concerns participating in the HUBZone joint venture: 

___________.] Each HUBZone small business concern participating in the 

HUBZone joint venture shall submit a separate signed copy of the HUBZone 

representation. 

(c) Definitions. As used in this provision-- 
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“Economically disadvantaged women-owned small business (EDWOSB) concern” 

means a small business concern that is at least 51 percent directly and unconditionally 

owned by, and the management and daily business operations of which are controlled by, 

one or more women who are citizens of the United States and who are economically 

disadvantaged in accordance with 13 CFR part 127. It automatically qualifies as a 

women-owned small business concern eligible under the WOSB Program. 

“Service-disabled veteran-owned small business concern”— 

(1) Means a small business concern— 

(i) Not less than 51 percent of which is owned by one or more service-

disabled veterans or, in the case of any publicly owned business, not less 

than 51 percent of the stock of which is owned by one or more service-

disabled veterans; and 

(ii) The management and daily business operations of which are controlled 

by one or more service-disabled veterans or, in the case of a service-

disabled veteran with permanent and severe disability, the spouse or 

permanent caregiver of such veteran. 

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with 

a disability that is service-connected, as defined in 38 U.S.C. 101(16). 

“Small business concern,” means a concern, including its affiliates, that is independently 

owned and operated, not dominant in the field of operation in which it is bidding on 

Government contracts, and qualified as a small business under the criteria in 13 CFR Part 

121 and the size standard in paragraph (a) of this provision. 

“Veteran-owned small business concern” means a small business concern— 

(1) Not less than 51 percent of which is owned by one or more veterans (as 

defined at 38 U.S.C. 101(2)) or, in the case of any publicly owned business, not 

less than 51 percent of the stock of which is owned by one or more veterans; and 

(2) The management and daily business operations of which are controlled by one 

or more veterans. 

“Women-owned small business concern,” means a small business concern -- 

(1) That is at least 51 percent owned by one or more women; or, in the case of any 

publicly owned business, at least 51 percent of the stock of which is owned by one or 

more women; and 

(2) Whose management and daily business operations are controlled by one or more 

women. 
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“Women-owned small business (WOSB) concern eligible under the WOSB Program (in 

accordance with 13 CFR part 127),” means a small business concern that is at least 51 

percent directly and unconditionally owned by, and the management and daily business 

operations of which are controlled by, one or more women who are citizens of the United 

States. 

(d) Notice. 

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small 

business concerns, then the clause in this solicitation providing notice of the set-aside 

contains restrictions on the source of the end items to be furnished. 

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm’s status as a business 

concern that is small, HUBZone small, small disadvantaged, service-disabled veteran-

owned small, economically disadvantaged women-owned small, or women-owned small 

eligible under the WOSB Program in order to obtain a contract to be awarded under the 

preference programs established pursuant to section 8, 9, 15, 31, and 36 of the Small 

Business Act or any other provision of Federal law that specifically references section 

8(d) for a definition of program eligibility, shall -- 

(i) Be punished by imposition of fine, imprisonment, or both; 

(ii) Be subject to administrative remedies, including suspension and debarment; 

and 

(iii) Be ineligible for participation in programs conducted under the authority of 

the Act. 

(End of Provision) 
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L.1   52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 

1998) 

This solicitation incorporates one or more solicitation provisions by reference, with the same 

force and effect as if they were given in full text.  Upon request, the CO will make the full text 

available.  The offeror is cautioned that the listed provisions may include blocks that must be 

completed by the offeror and submitted with its quotation or offer.  In lieu of submitting the full 

text of those provisions, the offeror may identify the provision by paragraph identifier and 

provide the appropriate information with its quotation of offer.  The solicitation provisions 

and/or contract clauses are available in either HTML or PDF format at: 

 

https://www.acquisition.gov/far 

 

Clause No Clause Title Date 

52.215-1 Instructions to Offerors-Competitive Acquisition (JAN 2004) 

52.215-20 Requirements for Cost or Pricing Data or Information 

Other Than Cost or Pricing Data (Alternate IV) 

(OCT 2010) 

52.232-38 Submission of Electronic Funds Transfer Information 

with Offer 

(MAY 1999) 

L.2   GENERAL INSTRUCTIONS 

a. Offerors shall furnish the information required by this solicitation.  A Standard Form (SF) 

33, "Solicitation, Offer, and Award," completed and signed by the offeror, Block 17 

constitutes the offeror's acceptance of the terms and conditions of the proposed TO.  

Therefore, the SF 33 must be executed by a representative of the offeror authorized to 

commit the offeror to contractual obligations. 

b. Offerors are expected to examine this entire solicitation document including the Contract.  

Failure to do so will be at the offeror's own risk. 

c. The Government may make award based on initial offers received, without discussion of 

such offers.  Proposals shall set forth full, accurate, and complete information as required 

by this solicitation package (including Attachments).  The penalty for making false 

statements in proposals is prescribed in 18 U.S.C. 1001. 

d. Offerors submitting restrictive data will mark it as follows in accordance with the FAR 

52.215-1, Instructions to Offerors-Competitive Acquisition, which is incorporated by 

reference.  Clause 52.215-1 states:  "Offerors who include in their proposals data they do 

not want disclosed to the public for any purpose or used by the Government except for 

evaluation purposes, shall –  

Mark the title page with the following legend:  

"This proposal includes data that shall not be disclosed outside the Government and 

shall not be duplicated, used or disclosed--in whole or in part--for any purpose other 

than to evaluate this proposal or quotation.  If, however, a TO is awarded to this 

offeror as a result of--or in connection with--the submission of this data, and the 

Government incorporates the proposal as part of the award, the Government shall 

https://www.acquisition.gov/far
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have the right to duplicate, use, or disclose the data.  Also, this restriction does not 

limit the Government's right to use information contained in this data if it is obtained 

from another source without restriction.  The data subject to the restriction is 

contained in sheets (insert numbers or other identification of sheets)"; and  

Mark each sheet of data it wishes to restrict with the following legend:   

"Use or disclosure of data contained on this sheet is subject to the restriction on the 

title page of this proposal or quotation." 

e. The Government assumes no liability for disclosure or use of unmarked data and may use 

or disclose the data for any purpose.  Unless restricted, information submitted in response 

to this request may become subject to disclosure to the public pursuant to the provisions 

of the Freedom of Information Act (5 U.S.C. 551). 

f. The authorized negotiator or the signatory of the SF 33 will be notified of the date and 

time of the question and answer session.  Offerors shall provide the name of the 

individual, the position title, telephone number, fax number, and electronic mail address 

of that individual. 

g. This procurement is conducted under the procedures of FAR Subpart 16.5.  The policies 

and procedures of FAR Subpart 15.3 do not apply. 

L.3   SUBMISSION OF QUESTIONS 

Offerors are requested to submit their questions grouped by solicitation Section and make 

reference to the particular Section/Subsection number using the template provided in Section J, 

Attachment FF.  Questions must be received before the date specified in the cover letter for 

receipt of questions.  Questions or requests for extension submitted after the cut-off date will 

not be considered. 

Any information given to a prospective offeror concerning this solicitation will be furnished 

promptly to other prospective offerors as an amendment to the solicitation. 

L.4   AVAILABILITY OF TOOLS 

All commercial hardware and software and cloud based tools and services proposed in response 

to this solicitation shall be commercially available products.  

L.5   GENERAL INFORMATION 

The estimated total of CPAF CLINs X003 and X004 of this TO is between $46 million and $51 

million. This estimate DOES NOT include any other CLINs.  

Proposals will be valid for a period of 120 calendar days from the date of delivery of Volume III 

proposal submission. 

For proposal submission and evaluation purposes, Section J, Attachment A includes the 

applications initially anticipated to be supported under the TO awarded pursuant to this TOR.  
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L.5.1   CONTRACTOR SUPPORT DURING TECHNICAL EVALUATION 

The Government expects to have contractor support during the cost/price evaluation from E3 

Federal Solutions, LLC in ministerial functions.  E3 Federal Solutions, LLC will not propose to 

perform any work related to CAMEO. The offeror may sign a non-disclosure agreement with E3 

Federal Solutions, LLC that addresses the written and video technical proposals (see GSAM 

503.104-4).  If a non-disclosure agreement is signed, the non-disclosure agreement shall be 

submitted with the Cost/Price Volume I, Part IB. 

E3 Federal Solutions, LLC Point of Contact: 

Will Fortier 

202.321.7011 

wfortier@e3federal.com 

L.6   SUBMISSION OF OFFERS 

Each offer shall be provided to the Government in three Volumes.  Volume I has two parts; Part 

IA, and Part IB.  Unless otherwise specified, any references to Volume I is defined as both Parts 

IA and IB.  The offeror shall submit each Volume on the due dates indicated on the Cover 

Letter.   

All electronic files shall be in Microsoft Word or Excel formats.  Pages must maintain 1” 

margins, 12 point Times New Roman font, single spaced and single sided. Unless otherwise 

specified, pages must be 8.5X11.  Charts/Graphics imbedded in proposal will count toward page 

limitations.  Charts/Graphics text must maintain a font minimum of 9 point, including in the 

Volume III slides, and 11X17 foldouts may be used when providing tables and charts.  11X17 

foldouts will be counted as two pages where page limitations apply.  Headers may be of a larger 

font.  Items such as a Title Page, Table of Contents, Cover Letter, List of Figures, and Acronym 

Lists are excluded from the page counts below, unless they are inclusive of a document. (e.g., a 

Table of Contents within the Draft Transition-In Plan); in which case it would count toward the 

stated page limitations.  PDF files will be allowed for executed documents such as Letters of 

Commitment.  

For the Video Technical Proposal Video Presentation slides only, the slides shall not contain any 

fonts smaller than a proportionally spaced font (such as Times New Roman) of at least 12 point. 

Any pages submitted beyond the page limitations will be removed and not evaluated.     

L.6.1   VOLUME I, PART IA 

Volume I, Part IA contains preliminary written Cost/Price proposal information.  This volume 

shall contain: 

a. Organizational Conflict of Interest Statement (TAB AA) 

b. Contract Registration (TAB AB) 

c. Current Forward Pricing Agreements (TAB AC) 

d. Management Systems (TAB AD) 

e. Small Business Program Representations (See Section K) (TAB AE) 

tel:202.321.7011
mailto:wfortier@e3federal.com
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The preliminary written Cost/Price proposal information shall contain the information specified 

in Section L.7. 

L.6.2  VOLUME I, PROPOSAL PART IB 

Volume I, Part IB is the remainder of the written Cost/Price proposal and shall contain the 

following: 

a. Solicitation, Offer and Award (SF33) (TAB BA) 

b. Section B – Supplies or Services and Prices/Costs (TAB BB) 

c. Cost/Price Supporting Documentation (TAB BC) 

d. Subcontractor Supporting Documentation (TAB BD) 

e. Cost/Pricing Assumptions (TAB BE) 

f. Corporate Non-Disclosure Agreements (TAB BF) 

The written Cost/Price proposal information shall contain the information specified in Section 

L.7. 

L.6.3   VOLUME II 

Volume II is the written Technical Proposal and shall contain the following, page limitations are 

as indicated beside each item below:  

a. Project Staffing Plan Table (TAB A)(no page limit). 

b. Key Personnel Qualification Matrix, including Letters of Commitment, and a copy of the 

current PMP® or PgMP® certificate (TAB B)(limited to seven pages for each Key 

Person, including those proposed by the offeror; the PMP® or PgMP® certificate counts 

as one of those seven pages; the Letter of Commitment counts as one of those seven 

pages).  

c. Corporate Experience (TAB C)(limited to five pages per experience reference). 

d. Draft Transition-In Plan (TAB D) (limited to 20 pages). 

e. A Statement of Compliance with Section 508 Standards (TAB E)(limited to one page). 

f. A Statement of Compliance with Section H.25 and H.26 of the TOR (TAB F)(limited to 

one page). 

g. Technical Assumptions (TAB G)(if any, no page limit). 

h. Copy of Video Technical Proposal Presentation Slides (TAB H)(no page limit). 

The written Technical Volume shall contain the information specified in Section L.8.   

L.6.4   VOLUME III 

Volume III is the Video technical proposal presentation and shall contain the following:  

a. Transformation Management Approach 

b. Technical Approach 

c. Key Personnel and Project Staffing Approach 

The Video Technical Presentation slides, which shall be separately bound, are due with 

Volume I Part IB and Volume II of the written proposal.  If the slides are not submitted by 

the proposal due date specified in the Cover Letter, they will not be evaluated.   
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The Video Technical Proposal Presentation shall contain the information specified in Section 

L.9.  

L.6.5   PASS/FAIL PROPOSAL CRITERIA  

For the purpose of evaluating the Pass/Fail criteria as set forth in Section M.6, the contractor 

shall provide the following: 

1. The proposed Program Manager shall provide a copy of their Project management 

Institute PMP® or PgMP® certificate, demonstrating that they are currently certified, at 

time of proposal Volume II submission.  (Section H.2) 

2. The offeror shall provide a Letter of Commitment, signed by each proposed Key Person 

at the proposal Volume II submission due date.  (Section L.8.2) 

3. The offeror shall provide a 508 compliance statement at the proposal Volume II 

submission due date.  (Section L.8.5) 

4. Each proposed Key Person shall be named at the time of proposal Volume II submission.  

The Government will reject any proposal that does not provide a name for each Key 

Person proposed at the proposal Volume II submission due date.  A proposal that states, 

“To Be Determined” (TBD) for a proposed Key Person, or omits a Key Person, will be 

rejected by the Government. (Section L.8.1 and L.8.2)  

5. The offeror shall provide a statement of Compliance with the terms of Section H.25 and 

H.26 of the TOR at the proposal Volume II submission due date. (Section L.8.6) 

6. The offeror shall provide Small Business Program Representations as per Section K.  

(Section L.6.1) 

L.7   VOLUME I - SUBMISSION OF THE WRITTEN COST/PRICE PROPOSAL 

(PARTS IA AND IB) 

Audits may be performed by Defense Contract Audit Agency (DCAA) on the offeror and all 

subcontracts.  Cost/Price Volumes of offerors shall meet the DCAA audit submittal 

requirements.  Offerors shall fully support all proposed costs.  An offeror’s proposal is presumed 

to represent the offeror’s best efforts in response to the solicitation.  Any inconsistency, whether 

real or apparent, between promised performance, and cost or price, shall be explained in the 

proposal.   

Offerors shall provide adequate information, which will allow the Government to perform a Cost 

Realism analysis.  Pursuant to FAR 2.101, Cost Realism is defined as: 

 “…the process of independently reviewing and evaluating specific elements of 

each offeror's proposed cost estimate to determine whether the estimated 

proposed cost elements are realistic for the work to be performed; reflect a clear 

understanding of the requirements; and are consistent with the unique methods of 

performance and materials described in the offeror's technical proposal.” 

As indicated in Section L.1 under FAR Clause 52.215-20, a description of the data required to be 

submitted with the offeror’s proposal in order to facilitate the Cost Realism Analysis is provided 

below in items a through d. The appropriate section of the offeror’s proposal where this data 

should be placed is indicated in solicitation Section L.7.1.      
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a. Cost Narrative:  The offeror shall provide a detailed cost narrative, which must explain the 

processes and methodologies used to develop their cost/price proposal.  This includes, but is 

not limited to, the estimating methodology used by the offeror to estimate direct labor and 

subcontractor labor, explanation of the application of indirect rates, planning assumptions 

used in the development of the cost estimate, etc.  Offerors shall also include a cross-walk of 

its labor categories, basis of cost element, weightings, and explanations to those in the 

solicitation (e.g., used category average rates of xxx and yyy categories dated xx February 

2011 with 40% and 60% weightings respectively).  The offeror shall specifically indicate in 

its narrative any applicable Uncompensated Overtime Policy and how such policy affects the 

hourly direct labor rates and Full Time Equivalent (FTE) hours being proposed during any 

TO year. 

   

b. Indirect Rate Information:  The offeror shall break out all proposed indirect rates (Overhead, 

Fringe, General and Administrative, etc.) by contract line item, by each applicable TO 

period, and by task area.   The offeror shall clearly identify the cost base from which each 

proposed indirect rate is being applied.  If the offeror has any applicable approved Forward 

Pricing Rate Agreements (FPRA) and/or DCAA Forward Pricing Rate Recommendations, 

adequate proof of this information shall be provided.  Additionally, the offeror’s cognizant 

DCAA and Defense Contract Management Agency (DCMA) auditors’, or other cognizant 

Government audit agency’s names and contact information shall be included in the cost/price 

proposal. Historical indirect rates (unburdened) shall be provided (Overhead, Fringe, General 

and Administrative, etc.) for the last five years inclusive of appropriate explanations for any 

major increases and decreases in the rates between years.  

 

c. Direct Labor Rate Information:  The offeror shall provide the base direct labor rate 

(unburdened) for all proposed labor categories (Key and non-Key) and all projected rates 

(factoring in escalation) for all out years.  The Key Personnel labor rates shall be supported 

by evidence of actual rates currently being paid and/or the basis for specific rates being 

proposed.  The offeror shall identify all direct labor escalation factors and basis for any 

escalation index being utilized for all out year periods. The Government requires that the 

offeror also submit a position classification plan, which must identify the classes of labor 

employed by the offeror and the guidelines for determining the title and pay level of each 

position. Additionally, in accordance with FAR 52.222-46, the offeror shall submit a total 

compensation plan setting forth salaries and fringe benefits proposed for the professional 

employees who will work under the contract. 

 

d. Award Fee Review:  The offeror shall break out all proposed award fees and clearly delineate 

the cost base in which the fee percentages are applied.   

 

Written Cost/Price Volumes shall be submitted as an electronic copy (on a CD); the offeror shall 

submit three CDs.  Additionally, the offeror shall submit one written copy of Part IA and Part IB 

at the correlating submission date as stated in Section L.6 above and in the Cover Letter. The 

offeror shall submit all proposed costs using the specific format identified under Tab BB and Tab 

BC in Section L.7.1.2 of the solicitation. 
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All prime offerors are responsible for ensuring that all cost type subcontracts include the same 

type of cost detail as required above in electronic copy and submit three CDs (three CDs for Part 

IA and three CDs for Part IB),  for each cost type subcontractor in a sealed envelope with the 

entire proposal submission. This information shall be included as part of Tab BD of Proposal 

Volume IB. 

 

Pursuant to Section L.6, offerors shall not include any cost data in the written, technical 

volumes. 

 

L.7.1 COST/PRICE PROPOSAL TABS  

The Cost/Price Volume is split into two Sections, Part IA and Part IB.  

 

L.7.1.1 VOLUME I PART IA TABS 

 

Volume I, Part IA contains Tabs AA, AB, AC, AD, and AE: 

 

a. Organizational Conflict of Interest Statement (Tab AA).  The offeror shall complete and sign 

an Organizational Conflict of Interest Statement in which the offeror (and any 

subcontractors, consultants or teaming partners) disclose information concerning actual or 

potential organizational conflict of interest affecting the offeror’s proposal or any work 

related to this TOR.  The statement shall be accompanied by the offeror’s plan for mitigation, 

avoidance, or neutralization, if appropriate.  

 

b. Contract Registration (Tab AB).  The offeror shall submit a statement that the contract 

vehicle under which this proposal is being submitted has been registered in TOS and that all 

information in TOS is up-to-date. 

 

c. Current Forward Pricing Agreements or Recommendations (Tab AC).  The offeror shall 

submit all applicable DCAA Forward Pricing Rate Agreements or Recommendations 

including that of the Prime Contractor, Subcontractors, Teaming Partners, and/or proposed 

Joint Venture.  

 

d. Management Systems (Approved Cost Accounting and Purchasing System) (Tab AD).  The 

offer shall describe all applicable management systems (e.g., accounting, estimating, 

purchasing, EVMS).  The offeror shall specifically include the date of the last DCAA/DCMA 

(or other designated responsible Government agency, if applicable) cost accounting system 

and purchasing system audits, a copy of the results of the audits, audit report number, and 

date determined adequate.  This shall include verification in a form acceptable to the 

Government of the currently determined adequate systems [e.g., copy of most recent 

Government purchasing system approval and Government Cost Accounting System 

adequacy letter].  The offeror shall additionally include the name, office, and phone number 

of their cognizant DCAA/Government audit agency and DCMA/Government Administrative 

Contracting Officers (ACO) who is responsible for any cost accounting and purchasing 

system reviews of the contractor. Management systems that have been audited and approved 

by Federal audit organizations (e.g. DCAA) will be treated more favorably. The 
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Government will determine a Prime Contractor as non-responsible (and therefore 

ineligible for award) if the firm does not possess a Government determined adequate 

cost accounting system, applicable to the offeror’s most current organizational 

structure, for properly allocating costs applicable to this cost type contract at time of 

proposal Volume II submission due date.    
 

e. Small Business Representations (Tab AE): The offeror shall complete and submit the small 

business representations clause found in Section K of this Task Order Request.  

  

 

L.7.1.2 VOLUME I, PART IB TABS 

 

Volume I, Part IB contains Tabs BA, BB, BC, BD, BE, and BF: 

 

a. Solicitation, Offer and Award (SF 33) (Tab BA).  When completed and signed by the offeror 

constitutes the offeror's acceptance of the terms and conditions of the proposed TO.  

Therefore, the form must be executed by representatives of the offeror authorized to commit 

the offeror to contractual obligations.  Offerors shall sign the SF 33 in Block #17. 

 

b. Section B – Supplies or Services and Prices/Costs (Tab BB).  The offeror shall indicate the 

price to be charged for each item in Section B rounded to the nearest whole dollar.   

 

c. Cost/Price Supporting Documentation (Tab BC).  The information requested in the proposal 

is required to enable the Government to perform cost or price analysis. This includes the 

Total Compensation Plan as required by FAR 52.222-46.  As a supplement to the summary 

schedule provided in Tab BB, the offeror is required to provide full back-up documentation 

for the Labor CLINs X003 and X004, for each period of performance and each task area 

using the provided Excel workbook (Section J, Attachment EE).  The offeror shall complete 

all worksheets in each Excel workbook in accordance with the instructions provided in the 

Excel workbooks.  Additionally, under Tab BC, the offeror shall submit the cost narrative, 

the compensation plan, and the classification plan.  

 

Tab BC shall include all information identified under Section L.7 a, b, c, and d. 

 

 

For Attachment EE, the offeror shall not lock any cells and the offeror shall ensure all 

formulas are included in order to effectively show the cost build-up. For proposal 

evaluation purposes only, the offeror shall provide cost/price information assuming a 

PS of May 12, 2014. 
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d. Subcontractor Supporting Documentation (Tab BD).  The offeror shall also provide 

supporting cost/price documentation for all proposed subcontractors, to include the proposed 

type of subcontract, how fee will be determined and paid, and if the contract with the 

subcontractor is a Time and Materials, (T&M), provide rationale and/or justification for 

selection of this subcontract type and the commerciality of the proposed T&M rates.   

Additionally, the offeror shall provide a narrative detailing the processes used to evaluate the 

subcontracts it is are proposing, including cost and/or price analysis conducted as appropriate 

for each subcontract.  In addition to the supporting cost back-up documentation, DCAA 

contact information and relevant cost/pricing data shall be provided for all cost type 

subcontractors.  Failure to provide complete supporting documentation may result in no 

further consideration of the offeror’s proposal. Subcontractors shall submit proprietary data 

through the prime contractor in a separate, sealed envelope. The Prime Contractor shall 

specifically state whether the estimated costs of any proposed subcontractor will be in 

excess of $10M over the life of the TO for Government accomplished Equal 

Employment Opportunity (EEO) verification purposes.  

 

e. Cost/Pricing Assumptions (Tab BE).  Offerors must submit, under a separate tab, all (if any) 

assumptions upon which the Cost/Price Proposal is based. 

 

f. Corporate Non-Disclosure Agreement (Tab BF): If applicable, the offeror shall submit a 

Corporate  Non-Disclosure Agreement using the template in Section J, Attachment W. 

 

If the offeror or any proposed subcontractors signs a non-disclosure agreement with E3 

Federal Solutions, LLC, the offeror may include the agreement in Tab BF. 

 

L.8   VOLUME II- SUBMISSION OF THE WRITTEN TECHNICAL PROPOSAL 

Each offeror shall submit all information described in the following paragraphs.  The offeror 

shall provide an original, five copies, and an electronic copy containing all required sections of 

this Part. 

L.8.1   PROJECT STAFFING PLAN TABLE (TAB A) 

The offeror shall provide a Project Staffing Plan Table, for each performance period of the TO 

(five annual staffing plans; one for each of the five periods of performance), in accordance with 

the Project Staffing Plan Table Template in Section J (Attachment CC).  The submission shall 

contain all individuals that will be working on this effort.  All Key Personnel proposed shall be 

available to begin work immediately on the Project Start Date indicated in Section F.5 of this 

solicitation.  

If the names of all non-Key Personnel are not known prior to offer submission, the offeror may 

indicate “to be determined” in the Project Staffing Plan Table.  The names of non-Key Personnel 
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are the only identifiers that may remain unspecified in the Project Staffing Plan Table.  The 

names of all non-Key Personnel that can be provided shall be provided. The offeror shall ensure 

consistency between the cost volumes and the Project Staffing Plan Template cognizant of 

rounding issues. 

The Project Staffing Plan Table shall be submitted on size 11X17 inch paper.  

L.8.2   KEY PERSONNEL QUALIFICATION MATRIX (TAB B) 

The offeror shall submit a Key Personnel Qualification Matrix for each Key Person proposed 

relating the specialized experience identified in Section H.2 of this TO and the qualifications of 

the person or persons being proposed for that position.  For those additional Key Personnel 

proposed, the offeror shall identify the specialized experience and the corresponding 

qualifications for this experience.  Each Key Personnel Qualification Matrix shall be limited to. 

seven pages for each Key Person, including those proposed by the offeror; the PMP® or PgMP® 

certificate counts as one of those seven pages; the Letter of Commitment counts as one of those 

seven pages 

The offeror shall represent the following: 

a. All Key Personnel meet the requirements of the Alliant Small Business Contract. 

b. All Key Personnel meet the requirements of the TO.  

c. All Key Personnel named are available to begin work on the Project Start Date 

designated in Section F.  

d. Letter of Commitment, signed by each proposed Key Person at the proposal Volume II 

submission due date. 

L.8.3   CORPORATE EXPERIENCE (TAB C) 

The offeror shall provide recent (started within the past 5 years) Corporate Experiences for three 

projects similar in size, scope, and complexity to the requirements of this TO. One of these three 

corporate experiences shall be the offeror’s direct Corporate Experience as the prime contractor. 

Two of the Corporate Experiences may be the offeror’s direct Corporate Experience as the prime 

or subcontractor or the direct Corporate Experience of a proposed subcontractor performing as a 

prime contractor on that Corporate Experience project. If the offeror is an Alliant SB Joint 

Venture (JV), the prime contractor projects shall be performed/managed by the specific JV itself 

or by the JV offeror’s Bidding Team Lead for this TOR. Corporate Experience where the offeror 

proposing to perform as the prime contractor on this TO served as the prime contractor for the 

proposed Corporate Experience will be treated more favorably. 

These three projects must be similar in size, scope, and complexity to the requirements identified 

in Section C.  The Corporate Experience information must be submitted in the format provided 

in Section J, Attachment GG. The offeror should ensure that all of the points of contact are aware 

that they will be contacted. 

All three projects submitted shall be contracts or orders for the performance of actual technical 

requirements.  Master contract vehicles, such as Blanket Purchase Agreements, Indefinite 

Delivery/Indefinite Quantity contracts, etc. do not satisfy the Corporate Experience requirement 

unless submitted together with one TO similar in size, scope, and complexity to this requirement 

and awarded and performed under the vehicle.  
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L.8.4   DRAFT TRANSITION-IN PLAN (TAB D) 

The offeror shall provide a Draft Transition-In Plan that accomplishes a seamless transition from 

the incumbent to the new contractor (hereafter referred to as the offeror).  The offeror’s approach 

shall incorporate the following: 

a. The offeror’s transition approach, process, and timelines; 

b. The offeror’s approach to risk management and mitigation and ensuring disruptions are 

minimized; 

c. The offeror’s knowledge transfer and training methodology; 

d. How the offeror will handle personnel security adjudication as it can take 30 to 90 days to 

comply with the requirements in Section H.7 of the TOR. 

e. The offeror’s approach to coordination with the outgoing contractor; and, 

f. The offeror’s approach for completing an application and module inventory and 

completing a source code baseline against it; capturing a relationship of the current 

release and the source code in production; and, capturing any source code in development 

or testing. 

L.8.5   SECTION 508 COMPLIANCE STATEMENT (TAB E) 

The offeror’s written proposal shall include a statement indicating its capability to comply with 

Section 508 requirements throughout its performance of this TO in compliance with Section 

H.14.  The offeror’s proposal will be evaluated to determine whether it includes a statement 

indicating its capability to comply with Section 508 requirements throughout its performance of 

this TO.  Any proposal that does not include a statement indicating the offeror’s capability to 

comply with Section 508 requirements throughout its performance of this TO shall be eliminated 

from further consideration for award.   

L.8.6   COMPLIANCE WITH SECTION H.25 AND H.26 OF THE TOR (TAB F) 

The offeror shall supply a statement with its proposal stating that they will comply with the terms 

of Section H.25 and H.26 of the TOR throughout the life of the Task Order. 

L.8.7   TECHNICAL ASSUMPTIONS (TAB G) 

Offerors shall identify and address any assumptions affecting the technical proposal citing the 

component(s) of the proposal to which they pertain.  All technical assumptions and Basis of 

Estimate assumptions shall be included in the technical volume.  This shall include any non-

Cost/Price information that serves as the basis of a Cost/Price assumption indentified in TAB BE 

of the offeror’s Cost/Price Proposal. 

The Government reserves the right to reject any proposal that includes any assumption that 

adversely impacts the Government’s requirements.  

 

L.8.8 COPY OF VIDEO TECHNICAL PROPOSAL PRESENTATION SLIDES (TAB H)  

Offerors shall submit as part of Volume II, the slides to be presented in the Video Technical 

Proposal Volume.  Video technical proposal presentation slides presented that differ from 

slides delivered with the written technical proposal will not be evaluated.  There is no limit 
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to the number of slides that can be submitted.  Paper copies of the slides shall be printed one 

slide to a page.  Electronic versions shall be in a common PDF format. 

 

L.9   VOLUME III - SUBMISSION OF THE VIDEO TECHNICAL PROPOSAL  

Each offeror shall provide eight DVD copies containing the Video Technical Proposal 

Presentation containing the information required in Section L.9. Additionally, each offeror shall 

provide one electronic copy in accordance with the requirements in Section L.9.2. The DVD 

Video Presentation will be used to assess the offeror’s capability to satisfy the requirements set 

forth in the TOR. 

The offeror will present the technical solution submitted in Volume II and Volume III in a 

manner that is clear and complete. Changes from Part II and Part III are not permitted. Video 

technical proposal presentation slides presented that differ from slides delivered with the 

written technical proposal will not be evaluated. 

With Volume II of the proposal submission, as stated in Section L.6.4 above, the offeror 

shall provide eight DVD copies and an electronic copy of the slides used in its presentation.  
The slides will be used by the Government to facilitate its review and evaluation.  The content of 

slides shall match those included in the Video Presentation.  The DVD Video Presentation will 

be used to assess the offeror’s capability to satisfy the requirements set forth in the TOR.   

While there will be a separate Q&A session scheduled (See Section L.10 below), it is the 

Government’s expectation that the offeror will present its initially submitted proposal in a 

manner that is clear and complete.  As such, it is the Government’s intent to ask clarifying 

questions during the Q&A session only to the extent deemed minimally necessary for the 

evaluators to sufficiently understand what is being proposed.   

L.9.1   VIDEO TECHNICAL PROPOSAL PRESENTATION CONSTRAINTS 

The offeror shall identify the authors of the presentation by name and association with the 

offeror in the opening credits.  Participation in the presentation shall be limited to the offeror’s 

Key Personnel and no more than three additional corporate representatives of the offeror.  An 

offeror’s “Key Personnel” includes only those persons who will be assigned to the TO as Key 

Personnel as described in Section H.2.  The three additional people (e.g., CEOs, company 

presidents, or contract representatives) from the offeror may appear for an introductory role, but 

will not be allowed to deliver the content of the offeror’s proposal. The introductory remarks by 

any corporate representatives will not be evaluated, but will count towards the offeror’s allotted 

Video Presentation time. 

For the remainder of the presentation, only Key Personnel shall present.  To demonstrate 

compliance, the visual image and voice of the Key Personnel must appear at least once on a 

separate slide for each participant along with their stated name (this slide is in addition to the 

Key Person’s image and voice being associated with his/her portion of the presentation via voice 

and picture in picture).  Content presented by any non-Key Personnel will not be evaluated. 
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The offeror’s video presentation shall not exceed 90 minutes.  Any content presented after the 

time limit is reached will not be considered.  The offer shall include a visual time stamp at 

logical intervals during the presentation and for two continuous minutes at the conclusion.   

The offeror’s video presentation shall include the use of chapters.  The offeror shall include, at a 

minimum, chapters for each of the proposal topics identified in Section L.9.3.  Additional 

chapters may be included at logical intervals. 

L.9.2   VIDEO TECHNICAL PROPOSAL PRESENTATION MEDIA 

There is no limit to the number of slides that can be presented during the video technical 

proposal presentation within the allotted timeframe of 90 minutes.  Only those video presentation 

slides associated and presented during the Video Technical Proposal will be considered for 

evaluation. 

Unobtrusive company logos or names can be inserted in any or all video presentation slides or 

content.  Content relating to specific solicitation requirements should be logically identified (e.g., 

sequentially numbered in the lower right corner of the video presentation slides, or titled in 

alignment with solicitation requirements). 

The offeror shall provide the DVD copies of the presentation on a single-layer standard DVD 

disk capable of playing in a laptop DVD player. The Government will be evaluating the DVD 

using laptops with a resolution of 1366x768. The presentation shall be compatible with Windows 

Media Player. 

The video presentation shall be in a presentation format, such as Microsoft PowerPoint, with 

picture in picture that does not obscure the slide of speaking individuals and/or voice content. 

While this will not be evaluated, the Government discourages the use of transitions and advanced 

video graphics or cinematic features. 

All of the information being presented on the slides shall be easily visible and all voice content 

shall be easily discernible.  Each slide shall reference in the top right corner, the 

Section/subsection number from Section C and the Section F deliverable that is being 

described/discussed on the slide where applicable.  This is not intended to be a “professional” 

production and it is not to contain animation. 

The offeror shall also provide a digital file of the Video Presentation on  a separate disk that will 

allow the Government to store the files electronically.   

L.9.3   VIDEO TECHNICAL PROPOSAL PRESENTATION TOPICS 

Within the Video Technical Proposal, the Government does not require the offeror to provide a 

restatement of all the information already submitted in writing in Volume II.  The offeror shall 

address additional information under the topics below, organized in the following order:  
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Topic 1: Transformation Management Approach 

Topic 2: Technical Approach 

Topic 3: Key Personnel and Project Staffing Approach 

 

PLEASE NOTE: Corporate Experience is not a topic for Volume III, the Video Technical 

Proposal; Corporate Experience is included in Volume II of the Technical Proposal. 

L.9.3.1   TRANSFORMATION MANAGEMENT APPROACH (TOPIC 1) 

The offeror shall identify the Transformation Management Approach, techniques, and tools that 

the offeror shall use to accomplish the objectives and requirements identified in this TOR.  The 

offeror shall tailor the Transformation Management Approach to achieve the objectives and 

requirements identified in Section C.  The Transformation Management Approach shall describe 

the following: 

a. How the offeror will approach modernizing the portfolio of applications, and its approach 

to develop applications in a way that reduces or eliminates interdependencies. 

b. The offeror’s executable management strategy and approach to maximize the use of 

adaptive software project life cycles, for example the change-driven agile methodologies. 
How the offeror will coordinate and collaborate with the CAMEO LB contractor to 

ensure risks are mitigated and a successful relationship results.  

c. The offeror’s methodology to support OCIO in generating consensus with the various 

FAS Business Line stakeholders to ensure portfolio modernization during this TO.   

d. The offeror’s methodology to reduce O&M costs over the life of this TO. 

L.9.3.2   TECHNICAL APPROACH (TOPIC 2) 

The offeror shall clearly describe its technical methodology in fulfilling the technical 

requirements identified in the TOR.  The offeror’s proposal shall be relevant to this TOR and 

provide a tailored technical approach to achieve the requirements as identified in Sections C, F, 

and J, and demonstrate an effective understanding of the TOR requirements. 

The offeror shall describe its approach/methodology for:  

a. Meeting the goals, objectives, conditions, and task requirements of the TOR.  The 

methodology shall clearly identify the technical approach and how it will address the 

goals, objectives, conditions, and task requirements.  

b. The offeror’s knowledge of the core technologies mentioned in this TOR and the 

offeror’s technical approach/solution for meeting the support services objectives and 

functional areas. The discussion shall identify the technical solution including the 

approach, methodology, analytical techniques and methodology. 

c. Transition Support (Section C.5.2) to include the draft Transition-In Plan (Section L.8.4), 

which minimizes disruptions and the offeror’s approach to gain technical familiarity with 

the environment to satisfactorily complete transition without disruption of operations or 

enhancement. 
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d. Ensuring GSA applications are available to customers as planned and ensuring 

administrative outages are executed as planned. 

L.9.3.3   KEY PERSONNEL AND PROJECT STAFFING (TOPIC 3) 

The offeror shall clearly describe its Key Personnel and staffing methodology in fulfilling the 

technical requirements identified in the TOR.  The offeror’s proposed methodology should be 

relevant to this TOR.  The offeror shall discuss its project staffing strategy specifically 

addressing the following: 

a. Rationale for proposed labor categories and level of effort for each TOR task. 

b. Value that the proposed project team provides (skills, experience, and qualification for 

fulfilling the TOR requirements). 

c. The offeror’s approach to providing staffing and skill sets for the level of expertise as it 

applies to Section C, Section H, and relevant attachments in Section J. 

L.10   ORAL QUESTION AND ANSWER (Q&A) SESSION 

The purpose of the oral Q&A session is to allow the Government to ask questions, as deemed 

necessary, that will serve to clarify to the Government, for evaluation purposes, the offeror’s 

methodologies and approaches as proposed.  It is the Government's intent to ask clarifying 

questions only to the extent deemed minimally necessary for the evaluators to sufficiently 

understand what is being proposed. 

 

Each offeror determined to have passed all Pass/Fail requirements shall participate in an in-

person Q&A session led by the CO and participated in by the Technical Evaluation Board (TEB) 

Members and other representatives of the Government. 

 

Attendance at the oral Q&A session is limited to the offeror’s proposed Key Personnel and no 

more than three additional corporate representatives of the offeror.  The offeror’s Key Personnel 

shall be prepared to answer questions about the Video Technical Proposal Presentation and the 

written technical proposal in the Q&A session. 

L.10.1   Q&A SCHEDULING  

The CO will schedule the Q&A session with the authorized negotiator or the signatory of the SF 

33.  Time slots will be assigned randomly and may not be changed or traded.  The Government 

reserves the right to reschedule any offeror’s Q&A session at its sole discretion. 

The Q&A session will be held at facilities designated by the CO.  The exact location and any 

other relevant information will be provided when scheduled.   

L.10.2   Q&A SESSION FORMAT 

The CO will schedule the in-person Question and Answer (Q&A) session once all Part IA 

Volumes are received.  The offeror shall address any clarification questions posed by the CO or 

the TEB Chairperson.  Although no stated time limit for the duration of the Q&A session will be 

imposed, for planning purposes, it is anticipated that the sessions should not last more than two 

hours.  
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The offeror may bring bound printed copies of their Volume II volume to refer to throughout 

their designated session.  The offeror will not be presenting any information to the Government 

other than answering the clarification questions posed. 

  

During the initial Q&A session, the Government and offeror will address any clarification 

questions posed by the TEB Chairperson.  The offeror may briefly caucus to coordinate 

responses to specific requests for clarifications.  These brief caucuses may not last longer than 

five minutes before presenting the coordinated response.  The entire session will be documented 

by the Government.    

  

Upon completion of the Q&A session, the Government may caucus to formulate any additional 

clarification questions regarding the technical volume; however, proposal revisions are not 

expected and will NOT be allowed.   

L.10.3   RECORDING OF THE Q&A SESSION 

The offeror shall not audio or video record any of the Q&A process.  All offeror’s electronic 

devices shall be powered off prior to entry to the room and remain off for the entirety of the 

Q&A session. 

L.11   DELIVERY INSTRUCTIONS 

Offerors shall deliver written volumes and receive acceptance from: 

Jeffrey McMullan 

GSC-QF0B -14-32808 

FEDSIM Project Number 13043GSM 

GSA FAS AAS FEDSIM 

1800 F Street, NW 

Suite 3100 (QF0B) 

Washington, D.C. 20405 

 

Proposals not received by 11:00 a.m. Eastern Time (ET) on the date stated in cover letter will not 

be considered.
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M.1   METHOD OF AWARD 

The Government anticipates awarding a TO to the offeror whose proposal is the most 

advantageous to the Government, price and other factors considered.  Technical volumes will be 

evaluated based on the factors described in Section M.6.  All evaluation factors other than cost or 

price, when combined, are significantly more important than cost. Award may be made to other 

than the lowest priced, technically acceptable proposal. 

This acquisition is being conducted under FAR 16.5.  Principles and procedures of Subpart 15.3 

do not apply.  The Government may make award based on initial offers received, without 

discussion of such offers in accordance with FAR clause 52.215-1, or the Government may make 

award after clarifications of some aspects of the proposal or discussions relative to price only.  

Accordingly, the Government reserves the right to do any or all of the following: 

a. Award on initial proposals, without discussion. 

b. Ask clarifying questions during the question and answer period if needed.  Clarification 

questions may include asking offerors to clarify statements made during video technical 

presentations, if the contents of the video technical presentations warrant clarification.  

Clarification questions may include asking offerors to clarify their written technical 

proposals.  As a result, the Government may have communications with some, but not all, 

offerors; these communications, however, will be clarifications and not discussions.  In 

these situations, the Government will consider the offeror’s clarifying response(s) 

without allowing proposal revisions. 

c. After an offeror has been selected for award based upon a best value determination, the 

Government may negotiate a final reduced price.  The negotiations will include 

reductions in profit/fee with the offeror selected for award in order to achieve the 

absolute best value for the Government. 

d. Have communications, ask clarifying questions, request corrections relative to minor 

errors in the cost volumes, or request cost/price substantiating documentation to facilitate 

the Government’s final evaluation of cost volumes with one or some offerors.  These 

communications, clarifications, or requests for corrections or substantiating 

documentation will not materially change the offeror's proposal in terms of conformance 

to TOR requirements, constitute discussions such as the removal of an unacceptable 

assumption, or materially change pricing. 

Proposals shall set forth full, accurate, and complete information as required by this solicitation 

package (including Attachments).  The penalty for making false statements in proposals is 

prescribed in 18 U.S.C. 1001. 

M.2   COST/PRICE VOLUME EVALUATION 

The offeror’s written cost proposal (Section L.7, Volume I, Part IA, Tabs AA through AF, and 

Volume I, Part IB, Tabs BA through BF) will be evaluated to determine cost realism and price 

reasonableness only if the offeror receives an overall Technical Rating of Acceptable or higher. 

Costs that are outside the range in Section L.5 will be considered unrealistic and unreasonable 

and will receive no further consideration.  The Government reserves the right to reject any 

proposal that includes any assumption that may adversely impact satisfying the Government’s 

requirements.   
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M.3   ORGANIZATIONAL CONFLICT OF INTEREST 

Tab AA will be evaluated to assess whether or not an actual or potential OCI exists as defined by 

FAR Part 9.5.  If an actual or potential conflict of interest is identified that cannot be mitigated, 

avoided, or resolved in accordance with FAR Part 9.5, that offeror may be ineligible for award. 

M.4   COST ASSUMPTIONS 

The Government reserves the right to reject any proposal that includes any cost assumptions that 

may adversely impact satisfying the Government’s requirements. 

M.5   OVERTIME AND EXTENDED BILLING HOUR PRACTICES 

The Government reserves the right to reject any proposal that includes overtime or extended 

hours billing practices that adversely impact or affect the Government’s requirements. 

M.6   EVALUATION FACTORS 

The Government will evaluate the following pass/fail elements.  A failure on any single 

Pass/Fail criteria will make the proposal ineligible for award, with no further evaluation of 

the technical and pricing proposal accomplished by the Government.   

Pass/Fail Elements: 

The following will be evaluated on a Pass/Fail basis: 

1. The Government will reject any proposal that does not provide a copy of their Project 

management Institute PMP® or PgMP® certificate for the proposed Program Manager, 

demonstrating that they are currently certified, at time of proposal Volume II submission.  

(Section H.2) 

2. The Government will reject any proposal that does not  provide a Letter of Commitment, 

signed by each proposed Key Person at the proposal Volume II submission due date.  

(Section L.8.2) 

3. The Government will reject any proposal that does not provide a 508 compliance 

statement at the proposal Volume II submission due date.  (Section L.8.5) 

4. The Government will reject any proposal that does not name each proposed Key Person 

at the time of proposal Volume II submission.  The Government will reject any proposal 

that does not provide a name for each Key Person proposed at the proposal Volume II 

submission due date.  A proposal that states, “To Be Determined” (TBD) for a proposed 

Key Person, or omits a Key Person, will be rejected by the Government. (Section L.8.1 

and L.8.2)  

5. The Government will reject any proposal that does not provide a statement of 

Compliance with the terms of Section H.25 and H.26 of the TOR at the proposal Volume 

II submission due date. (Section L.8.6) 

6. The Government will reject any proposal that does not provide Small Business Program 

Representations as per Section K.  (Section L.6.1) 

 

 

The technical proposal evaluation factors are listed in descending order of importance.  All four 

technical factors combined are significantly more important than cost.  The Government will 
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combine the results of the written proposal, the video proposal submission, and the Q&A 

responses to arrive at a rating for the technical evaluation factors as a whole.  The receipt of an 

evaluation rating of Not Acceptable in any single Factor may result in the overall proposal being 

determined Not Acceptable and therefore ineligible for award. 

METHODOLOGY.  For this acquisition the term “methodology” is defined as the system 

of practices, techniques, procedures, and rules as required by this TO.  This definition is 

based on the Project Management Institute’s Project Management Body of Knowledge.  For 

the avoidance of doubt, the Government is seeking a coherent discussion of how the offeror 

proposes to meet its requirements (including implementation detail), rather than a mere 

restatement of the requirements or a mere listing of what it proposes to do. The latter will not 

be deemed to constitute a methodology. 

M.6.1   FACTOR 1:  TRANSFORMATION MANAGEMENT APPROACH 

The Government will evaluate the Transformation Management Approach factor to include the 

information presented under the Transformation Management Approach topic (Section L.9.3.1) 

as part of the Video Technical Proposal Presentation, based on an overall (i.e., taken as a whole) 

consideration of the following. The subparagraphs below are not subfactors and will not be 

separately rated: 

a. The relevancy and comprehensiveness of the offeror’s proposed Transformation 

Management Approach (Sections C, F, H and J) 

b. The relevancy and effectiveness of the offeror’s will approach to modernizing the 

portfolio of applications, and its approach to develop applications in a way that reduces 

or eliminates interdependencies. (Sections C, F, H, and J) 

c. The effectiveness and comprehensiveness of the offeror’s proposed executable 

management strategy and approach to maximize the use of adaptive software project life 

cycles, for example the change-driven agile methodologies. How the offeror will 

coordinate and collaborate with the CAMEO LB contractor to ensure risks are mitigated 

and a successful relationship results. (Sections C, F, H and J) 

d. The relevancy and effectiveness of the offeror’s proposed methodology to support OCIO 

in generating consensus with the various FAS Business Line stakeholders to ensure 

portfolio modernization during this TO.  (Sections C, F, H and J) 

e. The degree of effectiveness and efficiency of the offeror’s methodology to reduce O&M 

costs over the life of the TO.  (Sections C, F, H, and J) 

M.6.2   FACTOR 2:  TECHNICAL APPROACH 

The Government will evaluate the Technical Approach to include the information presented 

under the Technical Approach topic (Section L.9.3.2) as well as the written draft Transition-In 

Plan (Section L.8.4) as part of the Video Technical Proposal Presentation, factor based on an 

overall (i.e., taken as a whole) consideration of the following. The subparagraphs below are not 

subfactors and will not be separately rated: 

a. The relevancy and comprehensiveness of the offeror’s proposed Technical Approach. 

(Sections C, F, H, and J) 
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b. The degree of effectiveness and efficiency of the offeror’s approach for meeting the 

goals, objectives, conditions, and task requirements of the TOR.  (Sections C, F, H and 

J) 

c. The offeror’s knowledge of the core technologies mentioned in this TOR and the 

offeror’s technical approach/solution for meeting the support services objectives and 

functional areas. The discussion shall identify the technical solution including the 

approach, methodology, analytical techniques and methodology. (Sections C, F, H and 

J) 

d. The degree to which the offeror’s transition-in plan minimizes disruptions and the 

offeror’s approach to gain technical familiarity with the environment to satisfactorily 

complete transition without disruption of operations or enhancement. (Sections C, F, H 

and J) 

e. The degree of effectiveness and comprehensiveness of the offeror’s methodology for 

ensuring GSA applications remain available to customers as planned. (Sections C, F, H, 

and J) 

 

M.6.3   FACTOR 3:  KEY PERSONNEL AND PROJECT STAFFING APPROACH 

The Key Personnel and Project Staffing Approach, as shown in the written Project Staffing Plan 

Table/Key Personnel qualifications (Sections H.2, L.8.1, and L.8.2) as well as the information 

presented under the Key Personnel and Project Staffing Approach topic (Section L.9.3.3) as part 

of the Video Technical Proposal Presentation, will be evaluated according to an overall (i.e., 

taken as a whole) consideration of the following. The subparagraphs below are not subfactors 

and will not be separately rated: 

a. The degree of relevance of the stated qualifications and roles of each of the named Key 

Personnel to meet the requirements of the TOR and support the offeror’s technical and 

management approaches. (Sections C and H.2) 

b. The degree of relevance of the proposed qualifications and roles of the non-Key 

Personnel, to meet the requirements of the TOR and support the offeror’s transformation 

management and technical approaches. (Sections C and H.2) 

c. The degree of relevance and effectiveness of the skills, experience and qualifications of 

the proposed labor categories and level of effort for each TOR task area. (Sections C, H, 

and J) 

 

M.6.4   FACTOR 4:  CORPORATE EXPERIENCE 

The Corporate Experience factor will be evaluated based on the degree to which the offeror’s: 

a. Corporate experience reflects/identifies experience on projects that are similar in size, 

scope, and complexity to the requirements identified in Section C of the solicitation and 

to the offeror’s solution.   
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b. Corporate experience reflects roles and responsibilities are similar to its proposed roles 

and responsibilities for this TOR, specifically leading a project that is similar in scope to 

the work required in this TOR.  

c. Corporate experience reflects the offeror’s approach to client support to include quality 

control, risk management, and maintaining effective lines of communication. 

These subparagraphs are not subfactors and will not be individually rated, but will be evaluated 

as a whole to arrive at the factor-level rating. 

M.7   TECHNICAL ASSUMPTIONS 

All technical assumptions will be reviewed in the context of the technical factor to which they 

apply.  The Government reserves the right to reject any proposal that includes any technical 

assumption that may adversely impact satisfying the Government’s requirements. The CO will 

provide the TEB with any Basis of Estimate and/or assumptions provided in the Written 

Cost/Price Volume, redacted of all cost/price data.  

 

  


